



**North Florida
Transportation Planning Organization**

Agenda Book

10:00 am
Thursday, December 14, 2023

North Florida TPO Board Room
980 North Jefferson St.
Jacksonville, FL 32209



Meeting Agenda

Thursday, December 14, 2023
10 a.m.

- Call to Order
- Pledge of Allegiance
- Introductions
- Public Comment

Consent Agenda

1. North Florida TPO Minutes of November 9, 2023 APPROVE

TPO Agenda

- A. Finance Committee Report Information Only
- October Monthly Financial Statement
 - Audit Presentation – **Information Only**

- B. Electing Officers ACTION ITEM

According to the TPO Bylaws, Officers shall be elected at the December meeting by majority vote of the voting members present, and their terms become effective at the first meeting of the new calendar year.

- C. FDOT Requests Amending the FY 2023/24 through FY 2027/28 Transportation Improvement Program (TIP) ACTION ITEM

A copy of the request is included in Section C, which includes the following projects:

- 437728-4 – SR 13 (San Jose Blvd.) at I-295 (SR 9A) NB On-Ramp Interchange Interchange Improvement – Duval County *NON-SIS*
- 437428-1 – SR 5A (US 1) (King St.) Over San Sebastian River Bridge No. 780003 – Bridge Replacement – St. Johns County *NON-SIS*

- D. Regional Alternative Fuel/Infrastructure Master Plan Presentation Information Only

Ben Moore of RS&H will give a brief presentation on the Regional Alternative Fuel/Infrastructure Master Plan.

- E. **Smart North Florida Update** Information Only

- F. **Executive Director’s Report** Information Only

- G. **Secretary of Transportation’s Report** Information Only

- H. **Authority Reports** Information Only

- I. **Old Business**
 - LOPP Update
 - UPWP Update

- J. **New Business**
 - North Florida TPO 2024 Meeting Schedule
 - Federal Certification Update

- K. **Public Comment**

- L. **Adjourn**

- M. **Information**
 - Status Report of FDOT Projects in the North Florida TPO area

The next meeting will be February 8, 2024

NOTICE

In accordance with Section 286.01105, *Florida Statutes*, any person wishing to appeal a decision reached at this meeting will need a record of the proceedings. He may need to ensure that a verbatim record of the proceedings be made, which record would include the testimony and evidence upon which the appeal is to be made.

Public participation is solicited without regard to race, color, national origin, age, sex, religion, disability, or family status. Persons who require special accommodations under the Americans with Disabilities Act or persons who require translation services (free of charge) should contact Marci Larson at 904-306-7513 at least seven days prior to the meeting.

Agenda Item 1.

Minutes of November 9, 2023 Meeting

Approve



NORTH FLORIDA TPO BOARD
MEETING SUMMARY

Thursday, November 9, 2023 - 10 a.m.
980 North Jefferson Street
Jacksonville, FL 32209

MEMBERS PRESENT:

Mike Cole, Nassau County Ocean Highway & Port Authority – **CHAIRMAN**
Christian Whitehurst, St. Johns County Commission – **VICE-CHAIRMAN**
Fernando Acosta-Rua, Jacksonville Aviation Authority
Debbie Buckland, JTA Board
Betsy Condon, Clay County Commission
Soo Gilvary, JAXPORT
Jimmy Peluso, Jacksonville City Council
Ju'Coby Pittman, Jacksonville City Council
Randy White, Jacksonville City Council - **TREASURER**

MEMBERS ABSENT:

Elaine Brown, Mayor, City of Neptune Beach
Dr. Kristen Burke, Clay County Commission
Klynt Farmer, Nassau County Commission
Terrance Freeman, Jacksonville City Council
Reba Ludlow, St. Augustine/St. Johns County Airport Authority
Nancy Sikes-Kline, Mayor, City of St. Augustine

NON-VOTING ADVISOR ABSENT:

Greg Evans, Florida Dept. of Transportation

EX-OFFICIO MEMBERS ABSENT:

James Bennett, Baker County Commission

EX-OFFICIO MEMBERS PRESENT:

Mark McManus, U.S. Navy (for Captain Marcos Cantu)

OTHERS PRESENT:

Hillary Laskey, FDOT
Victoria Kutney, FDOT
Wiley Page, Atkins
Miriam Hill, Nassau County Ocean Highway & Port Authority
David Kaufman, Nassau County Ocean Highway & Port Authority
Mark Manwell, ETM
Terry Shaw, Kimley-Horn

Jim Knight, FDOT
Mollie Peterson, The Southern Group
Lurise Bannister, COJ Transportation
Greer Johnson Gillis, JTA
April Bacchus, ETM

TPO STAFF PRESENT:

Jeff Sheffield, Executive Director
Marci Larson, Public Affairs Manager
Clark Letter, Director of Planning and Analytics
Angela Session, Chief Financial Officer

CALL TO ORDER

Chairman Mike Cole called the meeting to order at 10:01 a.m. and led the Invocation and Pledge of Allegiance.

PUBLIC COMMENT

CONSENT AGENDA

► **1. NORTH FLORIDA TPO MINUTES OF OCTOBER 12, 2023**

Betsy Condon moved to approve the Consent Agenda; Mark McManus seconded; motion unanimously carried.

AGENDA

A. FINANCE COMMITTEE REPORT

Representing the Finance Committee, Angela Session reported the September financials have been accepted.

Ms. Session asked for questions. There were no questions at this time.

► **B. FDOT REQUESTS AMENDING THE FY 2023/24 THROUGH FY 2027/28 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)**

Victoria Kutney presented the following amendments to the Transportation Improvement Program for FY 2023/24 through FY 2027/28.

- **447125-1** – SR 109 (University Blvd.) from SR 13 (San Jose Blvd.) to I-95 Resurfacing – Duval County *Non-SIS*
- **447126-1** – SR 228A (Emerson St. Xway) and SR 126 (Emerson St. Ext.) Resurfacing – Duval County *Non-SIS*

- **422938-8** – SR 23 (First Coast Xway) from East of CR 2209 to East of CR 16A Spur – New Road Construction – St. Johns County *SIS*

Ms. Kutney asked for questions. There were no questions at this time.

Fernando Acosta-Rua moved to approve the FDOT’s request to amend the FY 2023/24 through FY 2027/28 Transportation Improvement Program (TIP); Soo Gilvarry seconded; motion unanimously carried.

C. FDOT TENTATIVE WORK PROGRAM FOR FY 2025/26 THROUGH FY 2028/29

Victoria Kutney of FDOT presented the FDOT’s Tentative Work Program for FY 2025/26 through FY 2028/29.

Ms. Kutney asked for questions.

- Jeff Sheffield informed the Board increased costs, less than desirable bidding creating cost increases, along with a state-wide program is significantly impacting the Work Program. The I-95 project is being subjected to delays to address these concerns. However, there may be opportunities to help the early phases of some of these projects to continue to move forward.
- Betsy Condon wanted to know if we should ask our legislators and the Governor to allocate additional funds for some of these projects.

Mr. Sheffield responded it is the legislature and administration that are driving a lot of this impact. The Moving Florida Forward program was initiated through the legislature to address significant projects of state-wide interest. The legislature funded \$4 billion last year none of which was in our district. There is a need for funds to keep that program moving forward. Districts need to come up with those funds to make it work.

- Larry Parks informed the Board FDOT has reduced the scope of projects, cut projects in half, moved projects out, etc. to try and address this issue.
- Fernando Acosta-Rua asked if there has been any stabilization in any of these projects.

Mr. Parks responded some of the resurfacing projects are starting to stabilize. We have fewer bidders on projects as well.

- Jim Knight commented that prices have doubled over the last four years. Revenues have stayed constant. We have kept everything in the five years except one project that is now in the sixth year.

- Christian Whitehurst expressed his thanks for staff and FDOT being candid with the Board about the state of the projects. Mr. Whitehurst wanted to know if he should inform his constituents of the revised schedule for the First Coast Expressway. Mr. Whitehurst wanted to know if it is being pushed out to 2031 or 2032.

Jim Knight responded if you look at straight days 2029 is correct. When we report that we don't account for holidays, weather days, delays, etc. The reality is it will be 2031 for completion.

D. LIST OF PRIORITY PROJECTS (LOPP)

Clark Letter informed the group staff is now soliciting projects for the annual List of Priority Projects (LOPP). This is a candidate list of projects for the new fifth year of FDOT's Five Year Work Program. Submission of initial priority projects are due no later than January 26, 2024. This will enable TPO staff to prepare a first draft of the LOPP for the February meetings, with the expectation of adoption in March.

Mr. Letter asked for questions. There were no questions at this time.

E. UNIFIED PLANNING WORK PROGRAM (UPWP) FY 2024/25 THROUGH FY 2025/26

Clark Letter informed the group staff is now soliciting study requests to consider for inclusion in FY 2024/25. These projects are located in "Section 5 – Special Projects" section of the UPWP and are executed by a TPO General Consultant. Studies for consideration should be submitted no later than January 26, 2024. This will enable TPO staff to prepare a first draft of the LOPP for the February meetings, with the expectation of adoption in May.

The UPWP is the TPO's two year tasked based budget. Bi-annually, TPO staff updates the UPWP as required by state and federal regulation. The UPWP outlines all major transportation planning activities to be undertaken by the TPO for the two-year planning period beginning July 1, 2024 and ending June 30, 2026.

Mr. Letter asked for questions.

- Jeff Sheffield informed the Board these studies are done on behalf of the member counties and usually equates to 10-12 per year. This is the ROI on your assessments.

F. SMART NORTH FLORIDA UPDATE

Clayton Levins gave the following update.

- Continuing our data coordination program with the University of Florida's Masters of Data Science students. A few projects they are working on are as follows:
 - LISC Jacksonville
 - Community Foundation for Northeast Florida – Leveraging machine learning for property appraisals to help address our region's housing crisis.
 - City of Palm Coast and City of Neptune Beach – Digitize physical assets for resiliency studies.
- Soo Gilvarry wanted to know what topic SNF is working with.

Mr. Levins responded we are working with their Community Development Officer. It is a wholistic project analyzing data from the property appraisers office, third-party data providers, etc. They are performing trend analysis on every project in Jacksonville. This will help LISC and the Community Foundation to make decisions to alleviate the pressure points around our region.

- Ju'Coby Pittman wanted to know if there would be an assessment of transportation in those areas.

Mr. Levins responded this is one of the gaps in providing affordable housing to our citizens. These broader elements could be added as we continue to aggregate this data moving forward.

- Debbie Buckland wanted to know if the students within this program are being paid \$80,000 individually.

Mr. Levins responded the students are not being paid to participate in this program. That is just the value of what we are getting.

G. EXECUTIVE DIRECTOR'S REPORT

Jeff Sheffield gave the following update.

- TPO's Federal Certification will be held in May 2024.
- MPOAC Institute will be hosting a session in 2024. Please let me know if you are interested in attending.
- LRTP is moving forward. Please continue to work on your county's priorities.

Mr. Sheffield thanked FDOT for their continued support and partnership to move projects forward.

H. SECRETARY OF TRANSPORTATION'S REPORT

Jim Knight informed the Board FDOT is converting several design-build jobs to conventional construction jobs. The key is to have projects "shovel ready".

I. AUTHORITY REPORTS

Fernando Acosta-Rua – Jacksonville Aviation Authority – Construction of the security checkpoint should be complete this week.

Soo Gilvarry – JAXPORT – New environmental friendly locomotive will soon serve the Talleyrand Marine Terminal. Carnival Cruise will offer cruises to Celebration Key, New Grand Bahama beginning in 2025. Recently facilitated the movement of approximately 877 pieces of military equipment, including dozens of aircraft, through the Blount Island Marine Terminal.

Debbie Buckland – Jacksonville Transportation Authority - October 16 JTA held its Regional Capital Infrastructure Summit, which brought together small businesses and prime contractors who were interested in working with the JTA. Professional services, construction companies, and small businesses across Northeast Florida and beyond were able to connect with JTA leadership, government executives, prime contractors, and other business leaders. The summit included a variety of networking events and breakout sessions including a Shark Tank-style competition and one-on-one networking sessions for Local Small Business Enterprises (LSBE) to meet with prime contractors in the region. The summit provided an opportunity for the JTA to showcase its five-year Capital Improvement Plan (CIP) and MobilityWorks 2.0 Program. Both plans aim to enhance Jacksonville's major infrastructure, construction, and road projects.

The JTA held a ribbon cutting ceremony October 24 for the completed Alta Drive JTAMobilityWorks project. The Alta Drive roadway improvements include widening the existing roadway to a six-lane, divided roadway from the I-295 exit to Faye Road, a four-lane divided roadway to Ashgrove Road and a five-lane roadway to Burkit Lane. The project also includes improved drainage system, signage and signalization, improved lighting, and new pedestrian sidewalks and bike lanes. Alta Drive is one of JTAMobilityWorks projects aimed at improving neighborhoods and communities throughout Northeast Florida, creating more robust mobility options for residents.

The JTA, City of Jacksonville, and Groundwork Jacksonville have executed a Memorandum of Understanding (MOU) for the future design and development of the Emerald Trail. The MOU applies to the five remaining trail segments to be funded, in part, by \$132 million from the Local Option Gas Tax. The JTA and Groundwork Jacksonville will collectively collaborate to manage and oversee trail design, permitting, and procurement, in accordance with the Emerald Trail Master Plan Groundwork Jacksonville will continue to lead community outreach and engagement. The JTA and Groundwork will jointly negotiate fees, scope of work, and delivery schedules with design professionals. JTA will lead and

procure permitting and construction. The Emerald Trail project is part of a shared vision to rejuvenate our neighborhoods, foster a stronger sense of community, and instill vibrancy in the heart of this city. We're excited to partner with Groundwork Jacksonville to design and build the five remaining segments of the Emerald Trail.

The JTA expanded service hours November 1 for the St. Johns Ferry in response to growing demand. Funded, in part, by a Florida Department of Transportation (FDOT) grant, the Ferry now runs from 6 a.m. to 8:45 p.m., extending two hours during the week and one hour during the weekend. The St. Johns River Ferry connects the north and south ends of State Road A1A in Duval County, linking Mayport Village and Ft. George Island via a pleasant sail across the St. Johns River. The 0.9-mile voyage crosses the St. Johns River 2.5 miles inland of the river's mouth. The trip takes roughly 5 minutes and departs every half hour.

Mike Cole – Nassau County Ocean Highway and Port Authority – Tonnage is down. We have a new slate of officers as follows:

Marian Hill, Chair
Justin Taylor, Vice Chair
Ray Nelson, Secretary/Treasurer

Dave Kaufman will no longer be with us.

Mark McManus (for Captain Marcos Cantu) U.S. Navy – Mayport will have an experimental beach landing craft from November 16 – December 12, which will be a new way for Marines to get ashore.

J. OLD BUSINESS

K. NEW BUSINESS

- North Florida TPO 2024 Meeting Schedule
- December Elections – According to the TPO Bylaws, Officers shall be elected at the December meeting by majority vote of the voting members present, and their terms become effective at the first meeting of the new calendar year.

L. PUBLIC COMMENT

M. ADJOURNMENT

N. INFORMATION

- Status Report of FDOT Projects in the North Florida TPO area

There being no further business, the meeting was adjourned at 11:18 a.m. The next TPO Board meeting will be December 14, 2023.

Agenda Item A.

Finance Committee Report

Information Only

Summary of October 2023 Financial Statements

	Year-to-Date 2023/2024	Prior Year-to-Date 2022/2023	Difference (+/-)
Revenues	\$ 849,243.43	\$ 601,863.59	\$ 247,379.84
Expenditures	\$ 747,853.93	\$ 561,524.29	\$ 186,329.64
Change in Net Assets	<u>\$ 101,389.50</u>	<u>\$ 40,339.30</u>	<u>\$ 61,050.20</u>
During the month of :	October 2023	October 2022	Difference (+/-)
Revenues			
FTA	\$ -	\$ 65,661.67	\$ (65,661.67)
CMAQ	\$ 17,935.26	\$ 20,015.02	\$ (2,079.76)
PL	\$ 162,053.88	\$ 63,591.91	\$ 98,461.97
SU	\$ 17,075.00	\$ 5,000.00	\$ 12,075.00
US DOE Grant	\$ -	\$ -	\$ -
Member Assessments	\$ 38,961.33	\$ 38,148.00	\$ 813.33
Interest Income	\$ 3,144.04	\$ 1,340.90	\$ 1,803.14
Total Revenues:	<u>\$ 239,169.51</u>	<u>\$ 193,757.50</u>	<u>\$ 45,412.01</u>
Expenditures			
Office Supplies	\$ 571.68	\$ 298.95	\$ 272.73
Building Expenses	\$ 612.92	\$ 4,754.66	\$ (4,141.74)
Bank Fees	\$ 78.59	\$ -	\$ 78.59
Employee Travel	\$ 387.90	\$ 1,018.79	\$ (630.89)
Advertsing	\$ -	\$ 1,517.57	\$ (1,517.57)
Equipment Rental	\$ 385.00	\$ 1,599.34	\$ (1,214.34)
Consulting Services	\$ 97,544.50	\$ 58,005.00	\$ 39,539.50
Printing/Copying	\$ 106.87	\$ -	\$ 106.87
Promotional Material	\$ -	\$ -	\$ -
Meeting	\$ 259.64	\$ 231.92	\$ 27.72
Insurance	\$ 2,457.08	\$ 2,113.17	\$ 343.91
Legal	\$ -	\$ -	\$ -
Memberships	\$ 200.00	\$ 700.00	\$ (500.00)
Sponsorships	\$ -	\$ 18,750.00	\$ (18,750.00)
Subscriptions	\$ 470.03	\$ 120.00	\$ 350.03
Software Maintenance	\$ 15,536.00	\$ 10,514.48	\$ 5,021.52
Equipment	\$ 479.14	\$ -	\$ 479.14
Telephone	\$ 295.79	\$ 257.05	\$ 38.74
Postage	\$ -	\$ -	\$ -
Payroll Processing Fees	\$ 271.00	\$ 250.50	\$ 20.50
Administrative and IT Support	\$ 2,500.00	\$ 2,500.00	\$ -
Worker's Comp Insurance	\$ 183.33	\$ 183.37	\$ (0.04)
Salary Expense	\$ 74,002.96	\$ 64,899.04	\$ 9,103.92
Employee Benefits	\$ 31,305.35	\$ 29,820.51	\$ 1,484.84
Total Expenses	<u>\$ 227,647.78</u>	<u>\$ 197,534.35</u>	<u>\$ 30,113.43</u>
Change in Net Assets	<u>\$ 11,521.73</u>	<u>\$ (3,776.85)</u>	<u>\$ 15,298.58</u>

There is a negative monthly change in Net Assets but a positive Year-to-date Change in Net Assets Overall the agency is financially sound.

Agenda Item C.

**FDOT Requests Amending the FY 2023/24 through
FY 2027/28 Transportation Improvement Program
(TIP)**

ACTION ITEM



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.
SECRETARY

November 16, 2023

Elizabeth DeJesus
Transportation Planning Manager
North Florida TPO
980 North Jefferson Street
Jacksonville, FL 32209

Re: FDOT Amendment request for the North Florida TPO Transportation Improvement Program (TIP) for FY 2023/24 – FY 2027/28

Dear Elizabeth:

The Florida Department of Transportation (FDOT) requests Board approval for an amendment to the Transportation Improvement Program (TIP) for FY 2023/24 through FY 2027/28. Please add the following TIP Amendment requests for action by the TPO Board at their December meeting.

Please include the amounts listed for the total project in the TIP amendment report.

The following are new individual projects added to the current STIP:

437728-4	SR 13 (San Jose Blvd.) At I-295 (SR 9A) NB On Ramp		
	Interchange Improvement- Duval County		*NON-SIS*
	<u>Fund</u>	<u>Phase</u>	<u>FY 2024</u>
	CARU	CST	\$1,348,798
	SA	CST	\$20,831

The following are projects with additional funding:

437428-1	SR 5A (US 1) (King St.) Over San Sebastian River Bridge No780003		
	Bridge Replacement- St. Johns County		*NON-SIS*
	<u>Fund</u>	<u>Phase</u>	<u>FY 2024</u>
	ACBR	CST	\$19,645,781
	<i>Prior Costs > FY 23/24</i>		<i>\$7,056</i>

If you have any questions about this project or this amendment request, please call me at (904) 360.5668.

Sincerely,

A handwritten signature in black ink, appearing to be 'Achaia Brown', written over a horizontal line.

Achaia Brown
Transportation Planning Manager
FDOT District Two

cc: Victoria Kutney

Agenda Item J.

New Business

- North Florida TPO 2024 Meeting Schedule

North Florida TPO Meeting Schedule 2024

TPO – 10 a.m. 2nd Thursday Monthly	TAC – 10 a.m. 1st Wednesday Monthly	CAC – 2 p.m. 1st Wednesday Monthly
February 8, 2024	February 7, 2024	February 7, 2024
March 14, 2024	March 6, 2024	March 6, 2024
April 11, 2024	April 3, 2024	April 3, 2024
May 9, 2024	May 1, 2024	May 1, 2024
June 13, 2024	June 5, 2024	June 5, 2024
August 8, 2024	August 7, 2024	August 7, 2024
September 12, 2024	September 4, 2024	September 4, 2024
October 10, 2024	October 2, 2024	October 2, 2024
November 14, 2024	November 6, 2024	November 6, 2024
December 12, 2024	December 4, 2024	December 4, 2024

THERE ARE NO MEETINGS IN JANUARY AND JULY.

Information

- **Status Report of FDOT Projects in the North Florida TPO area**

CONSTRUCTION PROJECT STATUS REPORT

(Based on estimate cut-off 10/15/2023)

Jacksonville Construction:

- 1. SR 9 (I-95) / SR 9A (I-295) NORTH INTERCHANGE OPERATIONAL IMPROVEMENTS (DESIGN BUILD)**
E2U46/FIN 213323-1-52-01 FHWA: 0955 313 | Assumed/State Administered County: Duval
DB Team: Archer Western/RS&H CEI: FIGG FDOT: Lansdale/Benton
\$185.09 Million/2769 days NTP: 7/22/16 Time Began: 7/22/16
Project is 97% paid with 95% time utilized.
Work Items: Drainage; erosion control; asphalt paving; MSE walls; embankment; concrete pavement; traffic railing.
Projected Completion: Spring 2024.
- 2. SR 9 (I-95) OPERATIONAL IMPROVEMENTS AT SR 8 (I-10) INTERCHANGE (DESIGN BUILD)**
E2V58/FIN 433036-1-52-01 FHWA: 0955 314 | Assumed/State Administered County: Duval
DB Team: Archer Western/GAI CEI: Eisman Russo FDOT: Kirts/Ausher
\$130.02 Million/2339 days NTP: 2/28/17 Time Began: 2/28/17
Project is 101% paid with 104% time utilized.
Work Items: Bridge joint repair; attenuator repair, punchlist; LD's to be offset with future time extension.
Projected Completion: Fall 2023.
- 3. SR 9A (I-295) FROM I-95 TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)**
E2X74/FIN 437728-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$1.42 Million/1000 days NTP: 6/15/21 Time Began: 10/27/21
Construction (\$1.08 Million/270 days) is 100% paid with 100% time utilized.
Establishment (\$340K/730 days) is 54% paid with 54% time utilized.
Overall project is 89% paid with 67% time utilized.
Work Items: N/A. Establishment period thru 9/24.
Projected Completion: Fall 2024.
- 4. SR 9A (I-295) FROM BUCKMAN BRIDGE TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)**
E2X75/FIN 437728-2-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$1.53 Million/980 days NTP: 12/16/21 Time Began: 4/28/22
Construction (\$1.17 Million/250 days) is 100% paid with 100% time utilized.
Establishment (\$368K/730 days) is 33% paid with 33% time utilized.
Overall project is 84% paid with 50% time utilized.
Work Items: N/A. Establishment period thru 2/25.
Projected Completion: Spring 2025.
- 5. SR 200 FROM I-95 TO CR-107 LANDSCAPE (MAINTENANCE)**
E2Y15/FIN 437729-1-52-01; 441290-1-52-01; 441291-1-52-01 FHWA: N/A County: Nassau
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$6.95 Million/1104 days NTP: 1/9/23 Time Began: 1/24/23
Construction (\$5.28 Million/374 days) is 56% paid with 69% time utilized.
Establishment (\$1.66 Million/730 days) is 0% paid with 0% time utilized.
Overall project is 42% paid with 24% time utilized.
Work Items: Median soil replacement, Directional Bores.
Projected Completion: Spring 2026.

6. **SR 201 FROM S OF BALDWIN TO N OF BALDWIN (BYPASS) LANDSCAPE (MAINTENANCE)**
E2Y16/FIN 439531-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$1.06 Million/976 days NTP: 6/22/21 Time Began: 7/30/21
Construction (\$805K/246 days) is 100% paid with 100% time utilized.
Establishment (\$255K/730 days) is 75% paid with 75% time utilized.
Overall project is 94% paid with 81% time utilized.
Work Items: N/A. Establishment period thru 4/24.
Projected Completion: Spring 2024.

7. **SR 8 (I-10) WIDENING OPERATIONAL IMPROVEMENTS FROM WEST OF I-295 TO I-95 (DESIGN BUILD)**
E2Y63/FIN 439100-1-52-01; 439100-1-56-01 FHWA: D217-128-B Assumed/State Administered County: Duval
DB Team: Superior Construction/ Wantman Group, Inc. CEI: HW Lochner FDOT: Butler/Cash
\$182.79 Million/1943 days NTP 12/12/19 Time Began: 12/12/19
Project is 73% paid with 72% time utilized.
Work Items: Maintenance of traffic; concrete pavement; drainage; barrier wall / noise wall; pier protection barrier wall; MSE wall; bridge superstructure and substructure construction.
Projected Completion: Spring 2025.

8. **SR-9A/I-295 AT DAMES POINT BRIDGE, BRIDGE LIGHTING**
E2Y76/FIN 209722-5-52-01 FHWA: N/A; County: Duval
Contractor: James D. Hinson Electrical Designer: Fred Wilson & Assoc. CEI: GPI FDOT: Butler/Cash
\$4.46 Million/967 days; NTP: 6/19/20 Time Begins:10/17/20 **Delayed Start: 11/30/20**
Project is 101% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 7/24/2023.

9. **SR 23 (FIRST COAST EXPY) AT I-10 LANDSCAPE (MAINTENANCE)**
E2Z15/FIN 439528-1-52-01 FHWA: N/A County: Duval
Contractor: Lafleur Nurseries Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$730K/880 days NTP: 4/05/21 Time Began: 5/10/21
Construction (\$555K/150 days) is 100% paid with 100% time utilized.
Establishment (\$175K/730 days) is 96% paid with 96% time utilized.
Overall project is 99% paid with 96% time utilized.
Work Items: N/A. Establishment Period thru 10/23.
Projected Completion: Fall 2023.

10. **SR 13 (SAN JOSE BLVD) FROM ST. AUGUSTINE RD TO VIA DE LA REINA ST SCHOOL ZONE UPGRADE**
E200K/FIN 437375-1-52-01 FHWA: N/A County: Duval
Contractor: American Lighting and Signalization Designer: Kimley-Horn CEI: In-house FDOT: Sibley/Kirts
\$596K/90 days NTP: 07/13/23 Time Begins: 10/11/23 **Delayed Start: 12/11/23**
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: Winter 2024.

11. **I-95 BRIDGE REPAIR/REHAB OVER NASSAU RIVER**
E20F7/FIN 439201-1-52-01 FHWA: N/A County: Duval
Contractor: Superior Construction; Design: KCA/HDR/Meskel; CEI: RS&H; FDOT: Lahey/Byrd
\$20.04 Million/1110 days NTP: 10/26/21 Time Began: 2/23/22 **Delayed Start: 4/21/22**
Project is 33% paid with 49% time utilized.
Work Items: Drilled shafts; mass concrete substructure; post tensioning.
Projected Completion: Spring 2025.

- 12. SR 23 (FIRST COAST EXPRESSWAY) FROM EAST OF CR 16A SPUR TO EAST OF CR 209 (DESIGN BUILD)**
E20F8/FIN 422938-7-52-01 FHWA: D218 123 B PODI/State Administered County: Clay & St. Johns
 DB Team: Johnson Bros/WGI CEI: HNTB FDOT: Lansdale/Benton
 \$595.81 Million/2628 days NTP: 11/9/22 Time Began: 12/13/22
 Project is 18% paid with 12% time utilized.
 Work Items: Design services; geotechnical field work; clearing/ grubbing.
 Projected Completion: Spring 2030
- 13. SR 10A MATHEWS BRIDGE STEEL REPAIRS**
E20G1/FIN 434514-1-52-01 FHWA: N/A; County: Duval
 Contractor: Seacoast, Inc. Designer: Kisinger Campo & Assoc. Corp CEI: GPI FDOT: Méndez-Torres/Byrd
 \$10.70 Million/639 days; NTP: 2/04/22 Time Began: 6/6/22
 Project is 68% paid with 78% time utilized. Retainage: \$0.866 Million
 Work Items: Installation of rubble riprap at Pier 30; remove and replace rivets with structural bolts; continue structural steel repairs.
 Project Completion: Winter 2024.
- 14. SR 10 OVER MILLER CREEK AND OVER LITTLE POTTSBURG CREEK, SR13 OVER GOODSBY LAKE CATHODIC PROTECTION**
E20L2/FIN's 439294-1-52-01, 439296-1-52-01 FHWA: N/A County: Duval
 Contractor: Underwater Mechanix Services, Inc. Designer: Kisinger Campo & Associates CEI: GPI FDOT: Butler & Graves/Cash
 \$1.97 Million/551 days NTP: 5/17/22 Time Began: 9/26/22
 Project is 55% paid with 70% time utilized.
 Work Items: Installing pile jackets at Bridge Nos. 720027 & 720271.
 Project Completion: Winter 2024.
- 15. SR 9A (I-295) FROM SR-9B to J. TURNER BUTLER LANDSCAPE (MAINTENANCE)**
E20Q7/FIN 437653-1-52-01 FHWA: N/A County: Duval
 Contractor: Arazoza Brothers Designer: AECOM CEI: Consor FDOT: Zeaiter/Méndez-Torres
 \$7.07 Million/1038 days NTP: 2/13/23 Time Began: 3/3/2023
 Construction (\$3.09 Million/308 days) is 84% paid with 72% time utilized.
 Establishment (\$977K/730 days) is 0% paid with 0% time utilized.
 Overall project is 64% paid with 22% time utilized.
 Work Items: Electrical installation; Plant & Sod installation.
 Projected Completion: Spring 2026.
- 16. SR 5 (US 1) FROM SR 152 (BAYMEADOWS RD) TO CR 116 (SUNBEAM RD) & FROM NORTH OF CR210A TO RACETRACK RD LIGHTING (DESIGN BUILD)**
E20S3/FIN 447525-1-52-01, 447526-1-52-01 FHWA: N/A Counties: Duval & St. Johns
 Contractor: Traffic Control Devices/BCC Engineering CEI: AE Engineering FDOT: Salter/Carvalho/Cash.
 \$3.33 Million/ 622 days NTP:8/18/22 Time Began 8/18/22.
 Project is 31% paid with 68% time utilized.
 Work Items: Conduit; pull boxes.
 Projected Completion: Spring 2024.
- 17. SR 202/JTB BRIDGE AT INTRACOASTAL WATERWAY CATHODIC PROTECTION**
E20T6/FIN 442780-1-52-01 FHWA: N/A; County: Duval
 Contractor: Oceanik US, Inc. Designer: GRAEF-USA, Inc. CEI: GPI FDOT: Lahey/Byrd
 \$1.68 Million/280 days; NTP: 4/19/23; Time Began: 8/17/23 **Delayed Start: 10/2/23**
 Project is 10% paid with 0% time utilized.
 Work Items: Mobilization.
 Projected Completion: Summer 2024.

- 18. I-95 (SR 9) NB/ST. MARY'S RIVER BRIDGE 740089**
E20W2/FIN 213463-2-52-01 FHWA: N/A County: Nassau
Contractor: Seacoast Incorporated Designer: Stantec Consulting Services CEI: GPI FDOT: Carvalho/Benton
\$5.94 Million/270 days NTP: N/A Time Begins: February 2024
Project is 0% paid with 0% time utilized.
Work Items: N/A
Projected Completion: Winter 2024.
- 19. SR 13 FROM JULINGTON CREEK TO I-295 LANDSCAPE (MAINTENANCE)**
E20X5/FIN 448495-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$2.38 Million/957 days NTP: 9/19/22 Time Began: 10/6/22
Construction (\$1.81 Million/227 days) is 100% paid with 100% time utilized.
Establishment (\$572K/730 days) is 17% paid with 17% time utilized.
Overall project is 80% paid with 37% time utilized.
Work Items: N/A. Establishment period thru 6/25.
Projected Completion: Summer 2025.
- 20. I-95 FROM S. OF EMERSON ST. TO ATLANTIC BLVD (DESIGN BUILD)**
E200Z/FIN 432259-2-52-01; 432259-2-56-01; 445343-1-52-01 FHWA: D220-122-B Assumed/State
Administered County: Duval
DB Team: Superior/WGI CEI: Eisman & Russo FDOT: Méndez-Torres/Byrd
\$247.16 Million/1500 days NTP: 8/31/23 Time Began: 8/31/23
Project is 7% paid with 3% time utilized.
Work Items: Design services.
Projected Completion: Fall 2027.
- 21. SR 9B FROM I-95 TO I-295 LANDSCAPE (MAINTENANCE)**
E20Y1/FIN 435932-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: Prosser CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$4.24 Million/1080 days NTP: 8/15/21 Time Began: 8/31/22
Construction (\$3.22 Million/350 days) is 100% paid with 65% time utilized.
Establishment (\$1.02 Million/730 days) is 25% paid with 25% time utilized.
Overall project is 82% paid with 38% time utilized.
Work Items: N/A. Establishment Period thru 4/25.
Projected Completion: Spring 2025.
- 22. SR 8 (I-10)/SR 200 (US 301) INTERCHANGE OPERATIONAL IMPROVEMENTS**
T2591/FIN 428865-1-52-01 FHWA: 0105 152 I PODI/State Administered County: Duval
Contractor: Superior Construction Designer: Connelly/Wicker CEI: GPI FDOT: Milovidov/Benton
\$107.88 Million/2790 days NTP: 12/30/15 Time Begins: 1/14/16 **Delayed Start: 02/29/16**
Project is 97% paid with 99% time utilized.
Work Items: Asphalt paving; guardrail; box culvert rehab; underdeck lighting CSX bridges; punch list work
CSX bridges.
Projected Completion: Winter 2023.
- 23. SR 9A (I-295) ARTERIAL TRAFFIC MANAGEMENT SR 13 (BUCKMAN BRIDGE) TO SR 15 (US 17)**
T2692/FIN 439524-1-52-01; 438171-1-52-01 FHWA: D217 103 B Assumed/State Administered County: Duval
Completion Contractor: Watson Civil Designer: CH2M Hill CEI: CDM Smith FDOT: Méndez-Torres/Byrd
Contractor Default: Florida Safety Contractors /The Guarantee Company of North America USA
\$16.50 Million/823 days NTP: 7/20/18 Time Began: 7/7/19
Project is 99% paid with 183% time utilized. Last allowable contract day was 10/6/2021. In accordance with
the Surety Takeover Agreement, no LDs or retainage have been assessed on this Estimate. The Department
will address with the Surety the issue of LDs after completion of the project. Contract defaulted 11/23/20.
Surety Takeover Agreement executed 11/30/20.
Work Items: Electrical conduit/ services; ITS cabinet; fiber optic cable; Plan Revision 14 review; ITS testing;
DMS burn-in period.
Projected Completion: Spring 2024.

- 24. SR 202 (JTB) AT SAN PABLO ROAD INTERCHANGE IMPROVEMENTS**
T2749/FIN 439467-1-52-01 FHWA: D219 068 B Assumed/State Administered County: Duval
 Contractor: Watson Civil Designer: Burgess & Niple CEI: CEG FDOT: Kirts/ Kirts
 \$12.61 Million/1149 days NTP: 12/02/19 Time Began: 1/06/20
 Project is 101% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted: 2/27/2023.
- 25. SR 105/SR A1A HECKSCHER DR. SIMPSON/MYRTLE BRIDGE REPLACEMENTS AND TIMUCUAN TRAIL**
T2772/FIN 434041-1-52-01; 434042-1-52-01; 435619-1-52-01 FHWA: D219034B; D219035B; D219038B
 Assumed/State Administered County: Duval
 Contractor: Superior Construction, Designer: STV CEI: Parsons Transportation, FDOT: Salter/Cash
 \$11.14 Million/1128 days NTP: 8/6/20 Time Began: 8/31/20
 Project is 105% paid with 99% time utilized.
 Work Items: Simpson/Myrtle/Timucuan Trail Phase 6 –fence material procurement.
 Projected Completion: Fall 2023.
- 26. SR A1A (3RD ST) FROM 15TH AVE N TO BAY ST PEDESTRIAN SAFETY IMPROVEMENT
 SR 10 (ATLANTIC BLVD) AT SR A1A (3RD ST) INTERSECTION IMPROVEMENT**
T2796/FIN 441194-1-52-01*, 443553-1-56-01 FHWA: D220093B; D219154B County: Duval
 Contractor: American Lighting and Signalization Designer: Patel, Greene & Associates; Civil Services Inc CEI:
 In-house FDOT: Brown/Cash
 \$1.99 Million/654 days NTP: 6/17/21 Time Began: 01/03/22
 Project is 96% paid with 100% time utilized.
 Work Items: Punchlist. Time extension pending.
 Projected Completion: Fall 2023.
- 27. SR 115 (SOUTHSIDE BLVD) INTERSECTION IMPROVEMENTS AT GATE PARKWAY**
T2804/FIN 441372-1-52-01 FHWA: D220104B County: Duval
 Contractor: Watson Civil Designer: Stantec CEI: Eisman & Russo FDOT: Tippet/Benton
 \$7.43 Million/636 days NTP: 6/17/21 Time Begins: 7/06/21 **Delayed Start:09/12/21**
 Project is 92% paid with 120% time utilized. Pending time extension for procurement of louvers.
 Work Items: Friction; Signs.
 Projected Completion: Fall 2023.
- 28. SR 115 (LEM TURNER RD) CROSSWALK WEST OF I-95**
T2807/FIN 441173-1-52-01 FHWA: D220092B Assumed/State Administered County: Duval
 Contractor: American Lighting & Signalization Designer: Petal Greene & Assoc. CEI: In-house FDOT:
 Brown/Cash
 \$702K/152 days NTP: 6/17/21 Time Began: 01/03/22
 Project is 94% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted: 06/03/2022
- 29. SR 212 (BEACH BLVD) INTERSECTION IMPROVEMENTS FROM SOUTHSIDE BLVD TO EVE DR**
T2814/FIN 439368-1-52-01 FHWA: D220086B County: Duval
 Contractor: Watson Civil Construction Designer: Pegasus Eng. CEI: Eisman & Russo FDOT: Tippet/Benton
 \$7.93 Million/659 days NTP: 8/12/21 Time Begins: 9/07/21 **Delayed Start:11/29/21**
 Project is 102% paid with 104% time utilized. Time extension pending for truss signs delay.
 Work Items: Thermoplastic; signs; energize roadway lights; ADA mats.
 Projected Completion: Fall 2023.
- 30. SR 116 (WONDERWOOD) FROM JANE ST TO SANDCASTLE LN.**
T2818/FIN 428796-3-52-01 FHWA: D221010B Assumed/State Administered County: Duval
 Contractor: Watson Civil Construction Designer GAI CEI: ETM FDOT: Lansdale/Benton
 \$28.37 Million/807 days Awarded: 2/15/22 Time Began: 6/06/22
 Project is 54% paid with 62% time utilized.
 Work Items: Injection grout; contamination removal; embankment; drainage; asphalt base; curb/gutter.
 Projected Completion: Fall 2024.

- 31. SR 9A (I-295) US17 FROM WELLS RD TO COLLINS RD, I-295 RESURFACING FROM BUCKMAN TO WEST OF US17**
T2823/FIN 435575-1-52-01, 435575-1-56-01, 446044-1-52-01 FAP: D221018B, D221092B (State Administered) County: Clay, Duval
 Contractor: Superior Designer: DRMP CEI: CDM Smith FDOT: Tippett/Benton
 \$30.84 Million/671 days NTP: 6/28/22 Time Begins: 7/14/22 **Delayed Start: 10/17/22**
 Project is 38% paid with 54% time utilized.
 Work Items: Excavation; embankment; type B stabilization; drainage structures and pipe.
 Projected Completion: Fall 2024.
- 32. SR134 (103RD ST.) FROM: HILLMAN/MCMANUS DR. TO: LA VENTURA**
T2828/FIN 441050-1-52-01, 441050-1-56-01 FHWA: D221036B County: Duval
 Contractor: Sice, Inc. Designer: Waitz & Moye, Inc. CEI: Adaptive Consulting FDOT: Lahey/Byrd
 \$2.86 Million/421 days NTP: 2/15/22 Time Begins: 6/15/22 **Delayed Start: 8/29/22**
 Project is 84% paid with 98% time utilized.
 Work Items: Mast arm foundations; signal controller boxes.
 Projected Completion: Fall 2023.
- 33. SR134 (TIMUQUANA ROAD) FROM: WESCONNETT BLVD TO: US17**
T2834/FIN 443261-1-52-01, 443261-1-56-01 FHWA: D221054B County: Duval
 Contractor: Duval Asphalt Products, Inc. Designer: CES, Inc. CEI: Adaptive Consulting FDOT: Lahey/Byrd
 \$9.76 Million/514 days NTP: 4/1/22 Time Began: 4/17/22 **Delayed Start: 7/4/22**
 Project is 84% paid with 92% time utilized.
 Work Items: Signalization; guardrail; friction paving.
 Projected Completion: Fall 2023.
- 34. I-295 (SR 9A) FROM NEW BERLIN ROAD TO SOUTH END OF THE DAMES POINT BRIDGE**
T2838/FIN 443420-1-52-01 FAP: D221066B (State Administered) County: Duval
 Contractor: Preferred Materials, Inc. Designer: HDR Engineering, Inc. CEI: KCI Technologies, Inc. FDOT: Thomas Butler
 \$11.89 Million/452 days NTP: 06/28/22 Time Began: 09/26/22.
 Project is 71% paid with 85% time utilized.
 Work Items: MOT; litter & mowing; sod; performance turf; regular excavation; embankment.
 Projected Completion: Winter 2023.
- 35. SR 5/US 1/ PHILIPS HWY RESURFACING FROM BAYMEADOWS RD TO BOWDEN RD**
T2844/FIN 439356-1-52-01 FAP: D221033B County: Duval
 Contractor: Watson Civil Designer: Kimley-Horn. CEI: KCI FDOT: Tippett/Benton
 \$19.89 Million/517 days Awarded: 7/6/22 Time Begins: 09/07/22 **Delayed Start: 01/16/23**
 Project is 31% paid with 53% time utilized.
 Work Items: Erosion Control; Utility Work (JEA JPA); Drainage; Curb & Gutter; Signalization; Strain poles.
 Projected Completion: Spring 2024.
- 36. SR A1A (3RD ST) AT 2ND AVE N PEDESTRIAN SAFETY IMPROVEMENT**
T2845/FIN 441194-2-52-01 FHWA: D221039B Assumed/State Administered County: Duval
 Contractor: American Lighting and Signalization. Designer: Patel, Greene & Associates CEI: In-house FDOT: Brown/Cash
 \$917K/135 days NTP: 7/20/22 Time Began: 2/14/23
 Project is 77% paid with 159% time utilized. LD Rate @ \$1,694/day
 Work Items: Thermoplastic; Punch List; time extension pending.
 Projected Completion: Fall 2023.
- 37. SR 200 (SR A1A) FROM STRATTON RD TO GRIFFIN RD**
T2846/FIN 441260-1-52-01 FHWA: D221-043-B Assumed/State Administered County: Nassau
 Contractor: Duval Asphalt Designer: Waitz & Moye CEI: Keville FDOT: Smith/Byrd
 \$10.2 Million/413 days NTP: 3/18/22 Time Began: 4/3/22
 Project is 103% paid with 101% time utilized. 5 days LD's @ \$3,786.00 = \$18,930.00
 Work Items: N/A.
Final Accepted: 05/25/2023.

- 38. DISTRICT WIDE PUSH BUTTON SAFETY CONTRACT (SR222/NW 39th AVE, SR 228/NORMANY BLVD, SRA1A, SR20/US27) (IN-HOUSE)**
T2852/FIN 440552-4-52-01 FHWA: D220134B Assumed/State Administered County: Duval
Contractor: TRP Construction Group. Designer RS&H: CEI: In-house FDOT: Brown/Cash
\$486K/365 days NTP: 7/26/22 Time Began: 8/11/22
Project is 59% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 8/10/2023.
- 39. SR 202 (J TURNER BUTLER BLVD) AT KERNAN BLVD**
T2853/FIN 447149-1-52-01/447149-1-56-01 FAP: D221110B (State Administered) County: Duval
Contractor: JB. Coxwell Inc. Designer: Parsons CEI: Creative engineering group, Inc. FDOT: Salter/Cash
\$17.14 Million/616 days NTP: 8/11/22 Time Began: 11/07/22
Project is 65% paid with 56% time utilized.
Work Items: MOT, Erosion Control, Regular Excavation, Type B Stabilization, Sod, OBG 03, OBG 09,
Concrete Curb, Drainage, Signage
Projected Completion: Spring 2024.
- 40. SR 5 (US 17/MAIN ST) OVER BROWARD RIVER BRIDGE REPLACEMENT**
T2863/FIN 437441-1-52-01 FHWA: D218132B County: Duval
Contractor: Superior Construction Designer: STV Incorporated CEI: ETM FDOT: Lansdale/Benton
\$15.54 Million/818 days NTP: 3/15/22 Time Began: 6/13/22
Project is 38% paid with 60% time utilized.
Work Items: Utility relocation; soil stabilization; rigid inclusions.
Project Completion: Fall 2024.
- 41. EDGEWOOD AVE SOUTH FROM SR-15 (US-17) ROOSEVELT BLVD TO SR-211 (CASSATT AVE)**
T2865/FIN 443517-1-52-01 FHWA: D220106B County: Duval
Contractor: Superior Construction Company Southeast, LLC Designer: Mott MacDonald CEI: Adaptive
Consulting Engineers. FDOT: Salter/Cash
\$7.66 Million/417 days NTP: 01/30/23 Time Began: 06/05/23
Project is 28% paid with 32% time utilized.
Work items: Underdeck lighting/pedestrian pedestals at US 17 (Roosevelt Blvd.), 4" and 6" sidewalk and curb
& gutter removal/replacement, new sidewalk construction, and installing detectable warnings along Edgewood
Ave.
Projected Completion: Summer 2024.
- 42. SR-105 HECKSCHER DRIVE FROM I-95 TO MAIN ST (ITS)**
T2866/FIN 438082-1-52-01 FHWA: D222022B County: Duval
Contractor: Chinchor Electric Designer: Metric Engineering, Inc. CEI: In-house FDOT: Graves/Cash
\$1.78 Million/216 days NTP: 08/16/22 Time Began: 03/06/23
Project is 49% paid with 91% time utilized.
Work Items: MOT; directional bore conduit; fiber optic cable locator; install pull/splice box; install electrical
service wire.
Projected Completion: Spring 2024
- 43. SR 109A (CECERY BLVD) AT ARLINGTON RIVER CATHODIC PROTECTION BRIDGE**
T2868/FIN 434044-1-52-01 FHWA: N/A; County: Duval
Contractor: Oceanik US, Inc. Designer: Scalar Consulting Group CEI: JEA FDOT: Butler/Cash
\$3.12 Million/426 days; Awarded: 6/28/22 Time Began: 01/04/23
Project is 31% paid with 67% time utilized.
Work Items: Completed 25 of 228 CP jackets; prepare piles / conductors for future CP jacket installations;
Contractor now pulled off project while waiting for CP pile jackets delivery in late November.
Projected Completion: Winter 2024.

44. SR 200 (SR A1A) FROM GRIFFIN RD TO I-95

T2872/FIN 445341-1-52-01 FHWA: N/A County: Nassau
Contractor: Atlantic Coast Asphalt Designer: In-House CEI: Keville FDOT: Smith/Byrd
\$13.2 Million/352 days NTP: 8/15/22 Time Began: 9/7/22
Project is 96% paid with 99% time utilized.
Work Items: N/A.
Final Accepted: 8/23/2023.

45. D/W SAFETY FLEXIBLE BACKPLATE INSTALLATION AT VARIOUS LOCATIONS

T2874/FIN 449129-1-52-01 FHWA: N/A ARPA FUNDED Assumed/State Administered County: Duval
Contractor: James D. Hinson Electrical Contracting Company. Designer: Peters and Yaffee CEI: In-house
FDOT: Brown/Cash
\$679K/118 days NTP: 8/15/22 Time Began: 1/16/2023
Project is 0% paid with 231% time utilized. LD Rate @ \$1694/day
Work Items: Install Backplates Alachua County: SR 45 at CR 232, SR 25 at SR 235, SR 26 at SW 143rd St,
SR 26 at NW 122nd St, SR 26 at NW 91st St, SR 222 at NW 6th St, SR 222 at US 441, SR 222 at N Main St,
SR 222 at NE Waldo Rd, SR 120 at SR 20, SR 120 at N Main St, NW 13th St at NW 16th Ave, NW 6th St at
NW 16th Ave, SR 24 at NE 8th Ave, W University Ave at NW 13th St, SR 26 at Main St, SR 26 at SR 222; Clay
County: SR 21 at Suzzane Ave, SR 21 at Londonderry Dr, SR 21 at Camp Francis Johnson Rd, SR 21 at
College Dr, SR 21 at Jefferson Ave, SR 21 at CR 215; Columbia County: SR 10A at SE Country Club Rd, SR
247 at CR 240, US 441 at CR 220; Duval County: Normandy Blvd at Lenox Ave, SR 10 at Ocean St, SR 10 at
Highland Ave, SR 10 at St Johns Bluff Rd, SR 152 at SR 13, SR 13 at Hartley Rd; Levy County: NW 14th St at
NW 19th Ave, US 98 at NE SR 24, US 41 at CR 335, SR 121 at CR 326; Nassau County: SR 200 at US 301;
Putnam County: SR 100 at SR 26, SR 100 at Coral Farms Rd, SR 19 at Crill Ave, Crill Ave at S 13th St; St
Johns County: SR 16 at Outlet Mall Blvd, SR 16 at 4 Mile Rd, SR 16 at Woodlawn Rd; Suwannee County: SR
247 at CR 49; Taylor County: US 27 N at CR 359A; Union County: SR 238 at CR 245; Time extension
pending.
Projected Completion: Winter 2023.

46. HIGH FRICTION SURFACE TREATMENT FOR 3 RAMPS (I-75SB/I-10EB, I-75NB/I-10WB, I-95 NB/SR 102EB)

T2875/FIN 449129-2-52-01 FHWA: N/A ARPA FUNDED Assumed/State Administered County:
Duval/Columbia
Contractor: Anderson Columbia Designer: RS&H CEI: ETM FDOT: Kirts/Kirts
\$1.4 Million/160 days NTP: 8/17/22 Time Began: 10/30/22
Project is 97% paid with 99% time utilized.
Work Items: N/A
Final Accepted: 03/14/23.

47. D/W SAFETY LEFT-TURN LANE OFFSET AT VARIOUS LOCATIONS

T2876/FIN 449129-3-52-01 FHWA: N/A ARPA FUNDED Assumed/State Administered County: Duval
Contractor: James D. Hinson Electrical Contracting Company. Designer: Peters and Yaffee CEI: In-house
FDOT: Brown/Cash
\$4.3 Million/250 days NTP: 8/15/22 Time Begins: 12/13/22 **Delayed Start: 3/27/23**
Project is 14% paid with 81% time utilized.
Work Items: Material Acquisition; Location 1: SR 26 at NW 98th Street (Alachua County), Location 2: SR 21 at
Blairmore Blvd (Clay County), Location 3: SR 21 at Edson Dr (Clay County), Location 4: SR 21 at Arora Blvd
(Clay County), Location 5: SR 21 at Parkwood Dr (Clay County), Location 6: SR 228 at Blair Rd S (Duval
County), Location 7: SR 212 at Beachwood Blvd (Duval County). Time Extension Pending
Projected Completion: Winter 2023.

48. SR 212 (US90, BEACH BLVD) AT EUNICE RD INTERSECTION IMPROVEMENTS - ARPA

T2877/FIN 209543-5-52-01 FHWA: N/A County: Duval
Contractor: AJ General Construction Services Designer: RS&H CEI: Gibbs FDOT: Milovidov/Benton
\$744K/144 days NTP: 8/12/22 Time Began: 9/7/22
Project is 90% paid with 97% time utilized.
Work Items: N/A
Final Accepted: 01/24/2023.

- 49. SR 228 YELLOW WATER TO SOLOMON INTERSECTION IMPROVEMENT AND WIDENING**
T2881/FIN 445540-1-52-01 FHWA N/A County: Duval
 Contractor: Reeves - Coastal, Inc. Designer: RS&H, Inc. CEI: ICE FDOT: Lahey/Byrd
 \$1.96 Million/205 days NTP: 1/30/23 Time Began: 2/15/23 **Delayed Start: 3/1/23**
 Project is 91% paid with 119% time utilized. 38 days of LDs @ \$1,694/day = \$64,372.
 Work Items: Striping; punchlist items.
 Projected Completion: Fall 2023.
- 50. SR 122 (GOLFAIR BLVD) PEDESTRIAN SAFETY IMPROVEMENTS FROM W OF WALGREEN RD/STUART ST TO E OF DAVIS ST**
T2882/FIN 445561-1-52-01 FHWA: D222079B Assumed/State Administered County: Duval
 Contractor: DB Civil construction, LLC. Designer: Civil Services, Inc. CEI: In-house FDOT: Palmer/Ausher
 \$1.2 Million/100 days NTP: 1/31/23 Time Begins: 5/31/23 **Delayed Start: 1/3/24**
 Project is 0% paid with 0% time utilized.
 Work Items: Material acquisition.
 Projected Completion: Winter 2023.
- 51. HIGH FRICTION SURFACE TREATMENT FOR 3 RAMPS (I-10WB TO I-295SB, I-75SB TO SR26, I-295 WB TO SR13 SB)**
T2883/FIN 449129-5-52-01 FHWA: D222103B County: District-Wide
 Contractor: Anderson Columbia Designer: RS&H CEI: ETM FDOT: Forbes/Kirts
 \$2.2 Million/187 days NTP: 1/23/23 Time Began: 3/26/23
 Project is 88% paid with 99% time utilized.
 Work Items: N/A
Final Accepted: 09/29/23.
- 52. SR 115 FROM SOUTEL DR TO NASSAU CO LINE**
T2884/FIN 437320-1-52-01, 437320-1-5-01 FHWA: D222039B County: Duval
 Contractor: Duval Asphalt Designer: Jacobs CEI: Keville FDOT: Smith/Byrd
 \$16.48 Million/465 days NTP: 4/11/23 Time Began: 4/27/23
 Project is 21% paid with 37% time utilized.
 Work Items: JPA/JEA sewer; widening; JPA lighting; signals.
 Projected Completion: Summer 2024.
- 53. SR 5 (US-17) PAGES DAIRY INTERSECTION IMPROVEMENTS**
T2887/FIN 447290-1-52-01 FHWA: D222097B Assumed/State Administered County; County: Nassau
 Contractor: AJ General Const. Design: Peters & Yaffee, Inc.; CEI: Eisman & Russo; FDOT: Lahey/Byrd
 \$783K/132 days NTP: 10/5/22 Time Began: 1/31/23
 Project is 94% paid with 95% time utilized.
 Work Items: N/A.
Final Accepted: 6/5/23.
- 54. SR 115 (LEM TURNER RD) FROM CAMPUS AVE TO TROUT RIVER BRIDGE LIGHTING SR 10 (W BEAVER ST) AT BROAD ST**
T2888/FIN 403920-5-52-01*, 447210-1-56-01 FHWA: D220133B*; D220133B County: Duval
 Contractor: American Lighting & Signalization Designer: Metric Engineering CEI: In-house FDOT: Brown/Cash
 \$929K/246 days NTP: 7/28/22 Time Began: 2/8/23
 Project is 87% paid with 100% time utilized.
 Work Items: N/A
Final Accepted: 10/11/2023
- 55. SR 115 MLK ITS FROM BOULEVARD ST. TO PARENTAL HOME ROAD**
T2889/FIN 435756-1-52-01 FHWA: D219134B County: Duval
 Contractor: Chinchor Electric Designer: Atkins CEI: ETM FDOT: Forbes/Kirts
 \$3.83 Million/280 days NTP: 1/12/23 Time Begins: 7/11/23 **Delayed Start: 9/8/23**
 Project is 30% paid with 13% time utilized.
 Work Items: Guardrail; conduit; drilled shafts; CCTV and service poles.
 Projected Completion: Summer 2024.

- 56. SR 9/I-95 AT MARTIN LUTHER KING BLVD**
T2891/FIN 433899-2-52-01, 433899-2-56-01 FAP: D222030B County: Duval
 Contractor: Webber Designer: PTG CEI: ETM FDOT: Tippett/Benton
 \$79.83 Million/1015 days Awarded: 3/28/23 Time Began: 8/21/23
 Project is 13% paid with 6% time utilized.
 Work Items: pipe culvert jack and bore; clearing and grubbing; guardrail removal; erosion control; mowing and litter removal; MOT.
 Projected Completion: Spring 2026.
- 57. SR 111 (EDGEWOOD DR.) LIGHTING FROM BEAVER ST TO I-95**
T2896/FIN 442848-1-52-01 FHWA: D221044B County: Duval
 Contractor: Chinchor Electric, Inc. Designer: DRMP, Inc. CEI: ETM FDOT: Salter/Cash
 \$3.80 Million/318 days NTP: 1/20/23 Time Began: 5/20/23
 Project is 59% paid with 47% time utilized.
 Work items: Pole base installations; sidewalk removals/pre-digs; directional drilling; pull box installation.
 Projected Completion: Spring 2024.
- 58. SR 9A (I-295); FROM ST. JOHNS BLUFF TO BEACH BLVD**
T2898/FIN 446047-1-52-01 FAP: D222086B (State Administered) County: Duval
 Contractor: Preferred Materials, Inc. Designer: Inwood Consulting Engineers. CEI: KCI Technologies, Inc.
 FDOT: Salter/ Cash
 \$10.45 Million/401 days NTP: 02/10/23 Time Began: 03/28/23
 Project is 61% paid with 50% time utilized.
 Work Items: Guardrail; mowing and litter pickup.
 Projected Completion: Spring 2024.
- 59. I-295 AT NORMANDY BLVD. OPERATIONAL IMPROVEMENTS AND I-295 FROM MORSE AVE. TO US-90 RESURFACING**
T2904/FIN: 435844-1-52-01, 435844-4-52-01, 445643-1-52-01; FHWA: D222037B, D223002B, D222084B
 Assumed/State Administered; County: Duval
 Contractor: Hubbard Construction; Designer: Civil Services/Connelly & Wicker; CEI: Parsons Transportation;
 FDOT: Lahey/Byrd
 \$33.90 Million/373 days; NTP: 4/18/23; Time Begins: 5/4/23 **Delayed Start: 8/2/23**
 Project is 7% paid with 20% time utilized.
 Work Items: Normandy Ramp: Phase 1 Sheet Pile Wall Installation and Drainage Installation; Normandy Interchange: Phase 2/4 TTC Installation and Traffic Signal Foundation Construction; I-295: High Mast Light Pole Foundation Construction.
 Projected Completion: Summer 2024.
- 60. SR224 (KINGSLEY AVE) FROM E OF SR21(BLANDING BLVD) TO W OF SR15(US17)**
T2908/FIN 445342-1-52-01 FHWA: D221078B County: Clay
 Contractor: Preferred Materials Designer: Waitz & Moye CEI: GAI FDOT: Carvalho/Benton
 \$7.66 Million/254 days NTP: 5/12/23 Time Begins: 09/09/23
 Project is 11% paid with 15% time utilized.
 Work Items: Remove & replace existing sidewalks & driveways.
 Projected Completion: Summer 2024.
- 61. SR 9A (I-295) FROM MONUMENT RD TO THE SOUTHERN END OF THE DAMES POINT BRIDGE**
T2909/FIN 446079-1-52-01 FAP: D222087B (State Administered) County: Duval
 Contractor: Hubbard Construction Company, Designer: H.W. Lochner, Inc., CEI: KCI, FDOT: Salter/Cash
 \$7.13 Million/270 Days NTP: 05/05/2023 Time Begins: 05/21/23 **Delayed Start: 6/20/23**
 Project is 41% paid with 44% time utilized.
 Work Items: MOT; milling and paving; litter and mowing; striping.
 Projected Completion: Spring 2024.

- 62. SR 15 (US17) FROM NORTH OF EAGLE HARBOR PKWY TO DOCTORS INLET BRIDGE**
T2915/FIN 447180-1-52-01 FHWA: D222095B County: Clay
 Contractor: Duval Asphalt Products Designer: Protean Design Group CEI: GAI FDOT: Carvalho/Benton
 \$11.70 Million/300 days NTP: 6/14/23 Time Begins: 07/10/23 **Delayed Start: 9/7/23**
 Project is 5% paid with 13% time utilized.
 Work Items: Widening & Flatwork.
 Projected Completion: Summer 2024.
- 63. SR 5/US17/ MAIN STREET FROM STATE STREET TO TROUT RIVER**
T2917/FIN 445417-1-52-01, 443304-1-52-01 FAP: D222068B County: Duval
 Contractor: Hubbard Construction Designer: CMA CEI: Eisman & Russo FDOT: Tippett/Benton
 \$23.95 Million/330 days NTP: 8/02/23 Time Begins: 10/31/23
 Project is 2% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Winter 2024.
- 64. I-295(SR9A) FROM SR212(BEACH BLVD) TO SR202(JTB) ADD LANES AND RECONSTRUCT**
T2924/FIN: 209301-8-52-01; FHWA: NA; County: Duval
 Contractor: Hubbard Construction; Designer: HDR Engineering, Inc.; CEI: VIA; FDOT: Lahey/Byrd.
 \$19.36 Million/300 days; NTP: 6/20/2023; Time Begins: 7/10/23 **Delayed Start: 10/8/23**
 Project is 10% paid with 3% time utilized.
 Work Items: Mobilization, MOT, Inlet Protection, Mowing/Litter, Temporary Detour Construction
 Projected Completion: Summer 2024.
- 65. SR 212 (BEACH BLVD) AND HODGES BLVD INTERSECTION IMPROVEMENTS – ARPA**
T2928/FIN 431955-2-52-01 FHWA: N/A County: Duval
 Contractor: American Lighting & Signalization Designer: Peters & Yaffee CEI: In-house FDOT: Smith/ Byrd
 \$1.15 Million/181 days NTP: 11/10/22 Time Begins: 3/10/23 **Delayed Start: 6/1/23**
 Project is 53% paid with 76% time utilized.
 Work Items: Concrete sidewalk & curb removal; drainage structure replacements; drilled shaft foundations;
 mast arm installation; signal work.
 Projected Completion: Fall 2023.
- 66. SR 105/HECKSCHER DR. AT SR 9A/I-295 TURN LANE**
T2930/446123-1-52-01 FHWA: N/A County: Duval
 Contractor: JB Coxwell Designer: Arcadis CEI: Eisman-Russo FDOT: Salter/Cash
 \$4.45 Million/330 days NTP: 8/01/23 Time Begins: 11/29/23. **Delayed Start: 1/08/24**
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected Completion: Summer 2024.
- 67. SR 115 (LEM TURNER BLVD) FROM SR 9 (I-95) TO SR 111 (EDGEWOOD AVE) ROADWAY LIGHTING**
T2931/FIN 447226-1-52-01 FHWA: N/A County: Duval
 Contractor: Chinchor Electric Inc Designer: Peters and Yaffee Inc CEI: E&R Inc FDOT: Sibley/Kirts
 \$595K/90 days NTP: 08/09/23 Time Begins: 12/07/23
 Project is 7% paid with 0% time utilized.
 Work Items: N/A.
 Projected Completion: Winter 2024.
- 68. SR 115/ARLINGTON EXPRESSWAY RESURFACING FROM MATHEWS BRIDGE TO SOUTHSIDE BLVD**
T2934/FIN 443310-1-52-01 FAP: D221062B County: Duval, Clay
 Contractor: Superior Construction Designer: Burgess & Niple. CEI: KCI FDOT: Tippett/Benton
 \$26.06 Million/476 days NTP: 02/16/23 Time Begins: 03/04/23 **Delayed Start: 4/03/23**
 Project is 31% paid with 41% time utilized.
 Work Items: concrete sidewalk; curb & gutter; concrete removal; ditch pavement; clearing & grubbing; milling
 & resurfacing; bridge drainage; sod placement; mowing & litter pickup
 Projected Completion: Summer 2024.

69. SR-15 (US-1) FROM INGHAM RD. TO GEORGIA STATE LINE

T2941/FIN 445351-1-52-01 FHWA: D220-042-B Assumed/State Administered County: Nassau
Contractor: Anderson Columbia. Designer: In-House CEI: Keville Enterprises FDOT: Méndez-Torres/Byrd
\$12.7 Million/250 days; NTP: TBD Time Begins: TBD
Project is 0% paid with 0% time utilized.
Work Items: N/A
Projected Completion: Fall 2024

70. SR 115 (SOUTHSIDE BLVD) AT SR10 (US 90) (ATLANTIC BLVD)

T2944/FIN 44983-1-52-01 FHWA: D223107B County: Duval
Contractor: Maer Homes, LLC; Designer: Peters and Yaffee Inc CEI: In-house FDOT: Sibley/Kirts
\$1.79 Million/150 days Awarded 10/17/23 NTP: TBD Time Begins: TBD.
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: Fall 2024.

71. SR 208 (WILSON BLVD) M/R; FROM DEBRA DR TO LANE AVE

T2957/FIN 447129-1-52-01 FHWA: D223007B Assumed/State Administered County: Duval
Contractor: Duval Asphalt Products Designer: CMT CEI: JEAcés FDOT: Salter/Cash
\$2.43 Million/150 days NTP: 8/16/23 Time Begins: 1/08/24.
Project is 2% paid with 0% time utilized.
Work Items: Mobilization.
Projected Completion: Summer 2024.

(16 of the above projects are Maintenance and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for JACKSONVILLE CONSTRUCTION:	\$ 2,005,499,345.60
TOTAL AMOUNT PAID THIS MONTH for JACKSONVILLE CONSTRUCTION:	\$ 25,004,538.15

Lake City Construction:

72. PUSH BUTTON CONTRACT FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS

E20F5-R0/FIN 409311-6-52-01 FHWA: N/A County: Districtwide
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard
\$1.5 Million/365 days NTP: 04/27/21 Time Began: 05/30/21.
Project is 96% paid with 126% time utilized.
Work Items: TWO 10 Final Inspected 8/24/23.
Project completion: Fall 2023

73. PUSH BUTTON CONTRACT RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS

E20F5-R1/FIN 409311-6-52-01 FHWA: N/A County: Districtwide
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard
\$1.5 Million/365 days NTP: 06/08/22 Time Began: 06/08/22.
Project is 54% paid with 82% time utilized.
Work Items: TWO 13 St Johns SRA1A Matanzas Mast Arm for midblock crossing; TWO 14 St Johns SRA1A at Dondanville, Install Mast Arm, remove temporary signalization; TWO 15 Alachua SR26, Mast Arm Mid-Block Crossing; TWO 16 Clay SR16, Signals, Mast Arm, lighting School Zone; TWO 17 Duval SR105, Enhance Pedestrian Safety Sisters Creek Bridge
Project completion: Winter 2023

- 74. PUSH BUTTON CONTRACT 2nd RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**
E20F5-R2/FIN 409311-6-52-01 FHWA: N/A County: Districtwide
 Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard
 Project is 4% paid with 50% time utilized.
 Work Items: TWO 19 St Johns SRA1A at Treasure Bch Rd, Install Mast Arm, PHB, Lighting; TWO 20 St Johns SRA1A at Nease Beachfront Park, Install Mast Arm, PHB, Lighting; TWO 21 St Johns SRA1A at Green Rd, Install Mast Arm, PHB, Lighting; TWO 22 Bradford SR 100 at CR100A, Install Intersection Conflict Warnings; TWO 23 Putnam SR100 at Bardin Rd, Install Intersection Conflict Warning Signs; TWO 24 Duval US1 at Shad Rd, Pavement Markings and Ped Features
 Project completion: Spring 2024
- 75. I-10 (SR-8) LANDSCAPING SUWANNEE COUNTY EB REST AREA & COLUMBIA COUNTY WB REST AREA (MAINTENANCE)**
E20B2 442411-1-52-01, 442412-1-52-01 FHWA: N/A, County: Suwannee/Columbia
 Contractor: Fernandina Mulch & Stone, LLC dba Liberty Landscape Supply. Designer: Gilman AECOM Technical Service, Inc. CEI: IH FDOT: Keen
 \$985,000 / 930 days NTP: 2/22/23 Time Began: 3/29/23
 Project is 51% paid with 72% time utilized.
 Work Items: MOT, Layout, and ground preparation. Planting Oaks, Pines, and Cedar Tree in the Columbia County rest area.
 Projected completion: Fall 2023
- 76. US441/41 FROM I-75 TO CR-252 (DESIGN BUILD)**
E20S0/FIN 208352-3-52-01 FHWA: N/A COUNTY: Columbia
 Contractor: Anderson Columbia Designer: GPI CEI: Inhouse FDOT: Gurganious
 \$10.7 million / 686 days NTP: 8/17/22 Time Began: 8/17/22.
 Project is 13% paid with 61% time utilized.
 Work Items: Design Phase
 Projected completion: Fall 2024
- 77. SR20/US27 FROM ALACHUA LINE TO SUWANNEE LINE (DESIGN BUILD)**
E20S1/FIN 208418-3-52-01 FHWA: ARPA County: Columbia
 Contractor: Anderson Columbia, Designer: NFPS CEI: Inhouse FDOT: Whichard
 \$11.8 Million / 734 Days NTP: 08/17/22 Time Began: 08/17/22.
 Project Is 15% Paid with 54% time utilized.
 Work Items: Design Phase. Phase III ERC.
 Project Completion: Fall 2024
- 78. SR10/US90 FROM EAST OF GREENVILLE TO MADISON (DESIGN BUILD)**
E20S2/FIN 210545-4-52-01 FHWA: N/A COUNTY: Madison
 Contractor: Anderson Columbia Designer: BCC Engineering Inc. CEI: Inhouse FDOT: Lovelace
 \$8.6 million / 633 days NTP: 8/15/22 Time Began: 8/15/22.
 Project is 11% paid with 67% time utilized.
 Work Items: Design Phase
 Projected completion: Fall 2024
- 79. SR-47 (US441); FROM NORTH OF SR 8 (I-10) TO DEEP CREEK (DESIGN BUILD)**
E20X8/FIN 208402-6-52-01 FHWA: N/A County: Columbia
 Contractor: Anderson Columbia Inc. Designer: North Florida Professional Engineers – DB Firm CEI: Inhouse FDOT: Smith
 \$9.4 Million / 553 days NTP: 6/06/23 Time Began: 6/06/23.
 Project is 3% paid with 24% time utilized.
 Work Items: Design Phase.
 Projected completion: Winter 2025

- 80. SR51 FROM 1ST AVENUE SOUTH TO DIXIE COUNTY LINE (DESIGN BUILD)**
E20X9/FIN 447076-1-52-01 FHWA: N/A COUNTY: Taylor
 Contractor: Anderson Columbia Designer: BCC Engineering
 CEI: AE Engineering FDOT: Lovelace
 \$11.2 million / 490 days NTP: 5/24/23 Time Began: 5/24/23.
 Project is 5% paid with 29% time utilized.
 Work Items: Design Phase
 Projected completion: Fall 2024
- 81. SUWANNEE CO. EAST BOUND REST AREA / COLUMBIA CO. WEST BOUND REST AREA IMPROVEMENTS (DESIGN BUILD)**
E2Z33/FIN 438608-1,438609-1 FHWA: D219 058B County: Suwannee
 Contractor: J.B. Coxwell Contracting, Inc.; CEI: RS&H; FDOT: Smith/Crossman
 \$25.7 Million/913 days NTP: 05/11/20; Time Began: 05/11/20.
 Project is 98% paid with 124% time utilized.
 Work Items: Project Close Out Documentation.
Final Accepted: 10/13/23
- 82. I-10 (SR-8) FROM WEST OF CR-250 TO WEST OF SR-121**
T2839/FIN 443421-1-52-01, 443422-1-52-01, 443423-1-52-01 FHWA: D221067B, D221068B, D221069B,
 County: Baker/Columbia
 Contractor: Anderson Columbia Designer: Crews, Miles, Beauchamp CEI: IH FDOT: Keen
 \$31.9 Million / 573 days NTP: 4/08/22 Time Began: 4/24/22.
 Project is 69% paid with 84% time utilized.
 Work Items: Milling & paving interchanges/ramps, preparing to place FC-5 on mainline.
 Projected completion: Winter 2023
- 83. SR-10 (US-90) FROM CR-49 TO COULMBIA COUTNY LINE**
T2847/FIN 443283-1-52-01 FHWA: D221-059-B: County: Suwannee
 Contractor: Anderson Columbia Designer: CEI: RS&H FDOT: Hardy
 \$ 8.6 Million/ 197 days NTP: 06/08/22 Time Began: 08/07/22.
 Project is 105% paid with 100% time utilized.
 Work Items: Project close out submittals.
Final Accepted 8/29/23
- 84. SR-93/I-75 FROM COLUMBIA CO. LINE TO HAMILTON CO. LINE**
T2854/FIN 445545-1-52-01 FHWA: D221090B COUNTY: Suwannee
 Contractor: Anderson Columbia Designer: Peters & Yaffee Inc.
 \$10.1 Million / 237 days NTP: 8/11/22 Time Begins: 9/7/22 **Delayed Start: 1/23/23.**
 Project is 23% paid with 99% time utilized.
 Work Items: Wrong-way vehicle detection signage equipment acquisition, Milling & Paving Structural Course.
 Projected completion: Winter/Spring 2024
- 85. I-10 (SR-8) PIDDLING CREEK BRIDGE REPLACEMENT**
T2878/FIN 432054-2-52-01 FHWA: D222029B County: Madison
 Contractor: Anderson Columbia Inc. Designer: CEI: ATKINS FDOT: Hardy
 \$9.3 Million /550 days NTP: 1/30/23 Time Begins: 2/15/23 **Delayed Start: 3/17/23.**
 Project is 40% paid with 39% time utilized.
 Work Items: bridge demo, pile driving
 Projected completion: Spring 2024
- 86. SR 8 (I-10): FROM US129 TO EAST OF COLUMBIA COUNTY LINE**
T2886/FIN 445544-2-52-01 FHWA: D222-076-B County: Suwannee/Columbia
 Contractor: Anderson Columbia Designer: Palmer Engineering Co., Robert Masucci
 CEI: Inhouse FDOT: Hardy
 \$16.7 Million / 270 days NTP: 12/8/22 Time Begins: 01/04/23 **Delayed Start: 2/18/23.**
 Project is 18% paid with 65% time utilized.
 Work Items: Drainage work, Pier protection wall work @ CR-137 overpass.
 Projected completion: Winter/Spring 2024

- 87. SR-93/I-75 RESURFACING FROM S OF CR 240 TO N OF SR 47 AND FROM N OF SR 8 (I-10 TO THE SUWANNEE COUNTY LINE.**
T2890/FIN 445547-1-52-01 & 446045-1-52-01 FHWA: TBD County: Columbia
 Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Lovelace
 \$25.5 Million /385 days NTP: 01/23/23 Time Begins: 2/8/23 **Delayed Start: 3/9/23.**
 Project is 34% paid with 56% time utilized.
 Work Items: Mobilization, MOT, South Bound Centerline Milling and Paving, Drainage
 Projected completion: Winter/Spring
- 88. SR 247: INTERSECTION IMPROVEMENTS AT US129 BRANFORD**
T2892/FIN 210719-3-52-01 (Goes with 445401-1-52-01) FHWA: D222-066-B County: Suwannee
 Contractor: Anderson Columbia Designer: RS&H, Stephen J. Park CEI: Inhouse FDOT: Hardy
 \$516k / 180 days NTP: 12/8/22 Time Begins: 01/04/23 **Delayed Start: 2/18/23.**
 Project is 89% paid with 87% time utilized.
 Work Items: Driveway/Side Street work, Friction Complete, Bridge Joint Installation.
 Projected completion: Winter 2023
- 89. US 129: RESURFACING FROM MCALPIN TO LIVE OAK**
T2892/FIN 445401-1-52-01 (Goes with 210719-3-52-01) FHWA: D222-023-B
 County: Suwannee
 Contractor: Anderson Columbia Designer: RS&H, Stephen J. Park CEI: Inhouse
 FDOT: Hardy
 \$9.3 Million / 270 days NTP: 12/8/22 Time Begins: 01/04/23 **Delayed Start: 2/18/23.**
 Project is 89% paid with 87% time utilized.
 Work Items: Friction Complete.
 Projected completion: Winter 2023
- 90. SR-47 RESURFACING FROM US 27 (FT. WHITE) TO JUST SOUTH OF I-75**
T2894/FIN 445402-1-52-01 FHWA: N/A County: Columbia
 Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Whichard
 \$2.5 Million / 255 days NTP: 1/30/23 Time Began: 2/15/23.
 \$1Project is 16% paid with 80% time utilized.
 Work Items: Milling and Paving Structural Asphalt, Signalization
 Projected completion: Winter 2024
- 91. CR 361B OVER ROCKY CREEK BRIDGE**
T2901/FIN 439935-1-52-01 FHWA: D222050B County: Taylor
 Contractor: Anderson Columbia Inc. Designer: CEI: Lochner FDOT: Smith
 \$5.4 Million / 250 days NTP: Time Begins: 08/16/23 **Delayed Start 11/4/23.**
 Project is 0% paid with 0% time utilized.
 Work Items: Preconstruction Submittals
 Projected completion: Spring 2024
- 92. 180th STREET BRIDGE OVER LITTLE RIVER (BRIDGE NO. 374022)**
T2902/FIN 439280-1-52-01 FHWA: D222047B County: Suwannee
 Contractor: Anderson Columbia, Designer: Patel Greene & Associates, LLC,
 Trevor Hawkins, P.E. CEI: H.W. Lochner, Patrick Stanford, P.E. FDOT PM: Smith
 \$3.5 Million / 268 days NTP: 2/16/23 Time Begins: 3/4/23. **Delayed Start: 4/4/23.**
 Project is 54% paid with 72% time utilized.
 Work Items: Completion of EB #1 cap/wingwalls, IB #2 Cap, bedding stone/bank and
 shore placement around EB #3/EB #1 and continued earthwork operations on East side
 of bridge.
 Projected completion: Winter 2023

93. SR-20 (US27); FROM LAFAYETTE COUNTY LINE TO BUCKVILLE
T2912/FIN 447040-1-52-01 FHWA: D222091B County: Lafayette
 Contractor: Anderson Columbia Inc. Designer: Panhandle Engineering & Construction Inc.:
 Inhouse FDOT: Gurganious
 \$5.7 Million /150 days NTP:6/14/23 Time Begins: 7/10/23. **Delayed Start: 11/13/23.**
 Project is 0% paid with 0% time utilized.
 Work Items: Pework submittals
 Projected completion: Winter 2024

94. SR 14 FROM I-10 TO SR 53
T2913/FIN 447078-1-52-01 FHWA: D221103B County: Madison
 Contractor: Anderson Columbia Inc. Designer: BES, Inc. FDOT: Smith
 \$6.1 Million /150 days NTP: 8/16/23 Time Begins: 1/09/24.
 Project is 0% paid with 0% time utilized.
 Work Items: Pework submittals
 Projected completion: Summer 2024

95. CR361 SPRING WARRIOR CREEK BRIDGE REPLACEMENTS
T2916/439937-1-52-01 & 439938-1-52-01 FHWA: D222051B & D222052B
 County: Taylor Contractor: Anderson Columbia Co. Designer: FBT Bassel Kassem
 CEI: RS&H Matt Young FDOT: Lovelace
 \$10.3 Million/425 days NTP: 5/23/23 Time Began: 7/22/23.
 Project is 17% paid with 20% time utilized.
 Work Items: Earthwork operations for temporary diversion.
 Projected completion: Fall 2024

96. SR 121 FROM UNION C/L TO SOUTH OF SR 8 (I-10)
T2921/445436-1-52-01 FHWA: D222074B County: Baker
 Contractor: Preferred Materials Inc. CEI: Inhouse FDOT: Keen
 \$7.5 Million/250 days NTP: 8/17/23 Time Begins: 9/5/23. **Delayed Start 12/5/23.**
 Project is 0% paid with 0% time utilized.
 Work Items: Precon Submittals
 Projected completion: Summer 2024

97. I-10 (SR 8) @ SR 121 OPERATIONAL IMPROVEMENTS
T2932/435745-1-52-01 FHWA: NA County: Baker
 Contractor: J.B. Coxwell Designer: CEI: AE Engineering FDOT: Gurganious
 \$8.8 Million/250 days NTP: TBD Time Begins: 1/8/2024.
 Project is 0% paid with 0% time utilized.
 Work Items: Preconstruction submittals / Utility adjustments & relocations.
 Projected completion: Fall 2024

98. SR-55 (US221); FROM CEDAR ST. TO MADISON CO. LINE (INCLUDES SR 359A)
T2933/FIN 441058-1-52-01 FHWA: D220088B County: Taylor
 Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Gurganious
 \$10.78 Million /281 days NTP:1/30/23 Time Begins: 2/15/23. **Delayed Start: 3/17/23.**
 Project is 20% paid with 76% time utilized.
 Work Items: MOT; box culvert extensions; cross drain extensions; erosion control.
 Projected completion: Winter 2024

TOTAL CONTRACT(S) AMOUNT for LAKE CITY CONSTRUCTION:	\$267,704,029.44
TOTAL AMOUNT PAID THIS MONTH for LAKE CITY CONSTRUCTION:	\$ 8,820,338.82

Gainesville Construction:

99. **SR 226 (SW 16TH AVE) PEDESTRIAN SAFETY IMPROVEMENT AT SW 10TH TERRACE**
E20H1/FIN 437377-1-52-01 FHWA: N/A County: Alachua
Contractor: AJ General Construction Services, Inc. Designer: Patel, Greene & Assoc CEI: IH
FDOT: Wagner/Evans
\$613K/71 days NTP: 6/24/22 Time Begins: 10/22/22 **Delayed Start 9/13/23**
Project is 43% paid with 46% time utilized.
Work Items: Concrete sidewalk; signal installation; milling and resurfacing; thermoplastic striping.
Projected Completion: Fall 2023
100. **CR 18 BIKE PATH FROM SR 100 TO SE 36TH AVE**
E20I1/FIN 433171-5-52-01 FHWA: N/A County: Bradford
Contractor: Anderson Columbia, Inc., Designer: Pond & Co., CEI: HNTB FDOT: Evans
\$5.31 Million/395 days NTP: 7/13/22 Time Began: 9/11/22
Project is 90% paid with 100% time utilized.
Work Items: MOT: prestressed concrete poles; highway lighting.
Projected Completion: Fall 2023
101. **SR 200 (US 301) BRIDGE PAINTING @ SR 24 CSX BRIDGE 260001 AND SR 25 (US 441) PED OVRP BRIDGE 260003**
E20I2/FIN 435564-1-52-01 FHWA: N/A County: Alachua
Contractor: Seacoast, Inc. Designer: Kissinger Campo and Associates CEI: GPI FDOT: Cheshire
\$742K/591 days NTP: 8/18/22 Time Began: 11/16/22
Project is 42% paid with 60% time utilized.
Work Items: Contractor awaiting CSX Flagman to begin coatings work at CSX Bridge #260001.
Projected Completion: Summer 2024
102. **SR 223 (ALT US 301 TRUCK ROUTE) LANDSCAPE SB US 301 TO NB 301 (MAINTENANCE)**
E20N4/FIN 439502-1-52-01 FHWA: N/A County: Bradford
Contractor: Arazoza Brothers Corp. Designer: CHW, Inc. CEI: Consor FDOT: Cheshire
\$3.87 Million/300 days NTP: 1/9/23 Time Began: 2/22/23
Project is 82% paid with 62% time utilized.
Work Items: Irrigation installation; tree installation.
Projected Completion: Winter 2024
103. **SR 20 LANDSCAPE FROM E OF US 301 TO PUTNAM COUNTY LINE (MAINTENANCE)**
E20U8/FIN 439533-1-52-01 FHWA: N/A County: Alachua
Contractor: Oasis Landscape Services Designer: CHW, Inc. CEI: Consor FDOT: Cheshire
\$1.19 Million/850 days NTP: 2/8/23 Time Began: 3/7/23
Project is 81% paid with 24% time utilized.
Work Items: Construction completed 05/09/23. Establishment period thru 5/9/25
Projected Completion: Summer 2025
104. **BRIDGE REPAIR/REHAB OVER THE SANTA FE AND SUWANNEE RIVER BRIDGES 260006, 290030, 310005, 310007, 370023 & 370030**
E20W3/FIN 437442-1-52-01 FHWA: N/A County: District Wide
Contractor: Seacoast, Inc. Designer: Kissinger Campo & Assoc. CEI: GPI FDOT: Cheshire
\$2.40Million/340 days NTP: 8/11/22 Time Begins: 11/09/22 **Delayed Start: 12/12/22**
Project is 87% paid with 90% time utilized.
Work Items: Structural pile jackets at I-75 over Suwannee River; rubble riprap.
Projected Completion: Winter 2023
105. **SR 16 BRIDGE REPAIR/REHAB S FORK OF BLACK CREEK BRIDGE NO. 710022**
E20W8/FIN 442779-1-52-01 FHWA: N/A County: Clay
Contractor: Superior Construction Company Designer: Graef-USA, Inc. CEI: IH FDOT: Morris
\$1.76Million/143 days NTP: 2/8/23 Time Began: 6/8/23
Project is 72% paid with 91% time utilized.
Work Items: Pile cap reinforcement; post tensioning system.
Projected Completion: Fall 2023

106. **SR 21 (BLANDING BLVD) ADD LANES/RECONSTRUCT FROM CR 218 TO BLACK CREEK**
E2Y80/FIN 208211-5-52-01 FHWA: N/A County: Clay
Contractor: Sacyr Construction SA Designer: Comprehensive Engineering Services CEI: KCCS FDOT: Cheshire
\$16.96 Million/1117 days NTP: 12/23/19 Time Began: 02/07/20
Project is 100% paid with 99% time utilized.
Work Items: N/A.
Final Accepted: 3/21/23
107. **SR 100 RAIL CAPACITY PROJECT STARKE RAILROAD OVERPASS FROM US 301 TO EAST OF CSX RR**
E2Z23/FIN 436558-1-52-01; 436558-1-56-01 FHWA: N/A County: Bradford
Contractor: J.B. Coxwell Contracting, Inc. Designer: WSP USA CEI: GPI FDOT: Gallagher
\$26.65 Million/1300 days NTP: 6/22/20 Time Began: 7/13/20
Project is 95% paid with 92% time utilized.
Work Items: Stabilized subgrade; concrete sidewalk; concrete curb; concrete pavement; highway lighting.
Projected completion: Winter 2023
108. **SR 200 (US 301) MISC CONSTRUCTION FROM BRADFORD C/L TO NORTH OF CR 218**
E2Z53/FIN 430352-4-52-01 FHWA: D 217 069 B Assumed/State Administered County: Clay
Contractor: Superior Construction Co. Designer: RS&H, Inc. CEI: VIA Consulting PA: Gallagher
\$32.15 Million/1255 days NTP: 11/6/20 Time Began: 11/30/20
Project is 71% paid with 84% time utilized.
Work Items: MOT; data collection by SMO; survey layout; milling.
Completion Project: Spring 2024
109. **SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM NORTH OF SR16 TO NORTH OF SR 21 (BLANDING BLVD)**
T2717/FIN 422938-6-52-01; 422938-6-56-01 FHWA: D218 017 B PODI/State Administered County: Clay
Contractor: Sacyr Construction SA Designer: RS&H CEI: HNTB FDOT: Olivella
\$232.09 Million/2314 days NTP: 1/29/19 Time Began: 3/4/19
Project is 80% paid with 73% time utilized.
Work Items: MOT; embankment; excavation; stabilized subgrade; limerock base; asphalt paving; drainage pipe and structures; concrete curb and gutter; bridge substructure; bridge superstructure; production piles; bridge traffic railing; shoulder barrier wall; concrete ditch pavement; riprap; ITS and lighting conduit; toll gantry drilled shafts and performance turf.
Projected completion: Summer of 2025.
110. **SR-21 RESURFACING PUTNAM C/L TO COMMERCIAL CIRCLE: SR-21/S LAWRENCE BLVD TO CTY LIMITS**
T2758/FIN 439399-1-52-01 FHWA: D219 067 B Assumed/State Administered County: Bradford, Clay
Contractor: Anderson Columbia Co., Inc. Designer: WBQ Design & Engineering CEI: Consor FDOT: Ruiz
\$6.91 Million/461 days NTP: 4/27/20 Time Began: 5/13/20
Project is 92% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 8/16/21
111. **SR 121 TRAFFIC OPS IMPROVEMENT FROM NW 16TH AVE TO US 441**
T2779/FIN 439490-1-52-01 FHWA: D219 172 B Assumed/State Administered County: Alachua
Contractor: R.E. Arnold Construction, Inc. Designer: DRMP, Inc. CEI: Consor FDOT: Smith
\$5.62 Million/694 days NTP: 10/15/20 Time Began: 11/30/20
Project is 96% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 10/24/22

112. **SR 55 (SE US19/US98/US 27A) RESURFACING FROM N OF CROSS CITY TO S OF CROSS CITY**
T2827/FIN 439357-1-52-01 FHWA: D221-034 B Assumed/State Administered: County: Dixie
 Contractor: Anderson Columbia Co., Inc. Designer: IH CEI: IH FDOT: Smith/Cheshire
 \$6.94 Million/388 days NTP: 4/26/22 Time Begins: 5/12/22 **Delayed Start: 6/6/22**
 Project is 95% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted: 6/28/23
113. **SR 21 RESURFACING FROM COMMERCIAL CIRCLE TO SR 16**
T2848/FIN 443305-1-52-01 FHWA: D221-061-B Assumed/State Administered: County: Clay
 Contractor: Anderson Columbia Co., Inc. Designer: Volkert, Inc. CEI: AE Engineering FDOT: Cheshire
 \$13.38 Million/389 days NTP: 6/1/22 Time Begins: 6/17/22 **Delayed Start: 7/17/22**
 Project is 101% paid with 98% time utilized.
 Work Items: N/A.
Final Accepted: 8/3/23
114. **SR 26 (W UNIVERSITY AVE) TRAFFIC SIGNALS FROM NW 19TH ST TO NW 16TH ST**
T2856/FIN 429830-2-52-01 FHWA: D220 133 B Assumed/State Administered: County: Alachua
 Contractor: American Lighting and Signalization, LLC Designer: Peters & Yaffee, Inc. CEI: IH FDOT:
 Wagner/Gallagher
 \$1.05 Million/354 days NTP: 2/1/22 Time Began: 6/1/22 25 days of LDs @ \$1,694.00/day = \$42,350.00
 Project is 106% paid with 105% time utilized.
 Work Items: N/A.
Final Accepted: 6/8/23
115. **SR 26 (W UNIVERSITY AVE) TRAFFIC OPS IMPROVEMENT FROM GALE LEMERAND DR TO NW 14TH ST**
T2864/FIN 207658-2-52-01 FHWA: D221-157 B Assumed/State Administered: County: Alachua
 Contractor: Anderson Columbia Co., Inc. Designer: STV, Inc. CEI: IH FDOT: Wagner/Evans
 \$2.57 Million/171 days NTP: 4/26/22 Time Begins: 8/24/22 **Delayed Start: 5/30/23**
 Project is 40% paid with 65% time utilized.
 Work Items: Temporary suspension of Contractor's operations due to Special Events.
 Projected completion: Winter 2023
116. **SR 93 (I-75) INTERCHANGE IMPROVEMENTS EB OFF RAMP AT SR 222 (NW 39TH AVE) AND SR 24 (SW ARCHER RD) LIGHTING AT SW 16TH ST**
T2880/FIN 212934-6-52-01; 434396-4-52-01 FHWA: D222-027 B and D222-033 B Assumed/State Administered: County: Alachua
 Contractor: American Lighting and Signalization Designer: Peters and Yaffee CEI: IH DOT: Slaughter
 \$622K/230 days NTP: 10/21/22 Time Began: 2/18/23
 Project is 70% paid with 100% time utilized.
 Work Items: Lighting burn-in period.
 Projected completion: Fall 2023
117. **SR 26 RESURFACING FROM FANNING SPRINGS TO TRENTON**
T2895/FIN 441259-1-52-01 FHWA: D222-057-B Assumed/State Administered County: Gilchrist
 Contractor: V.E. Whitehurst & Sons, Inc., Designer: IH CEI: IH FDOT: Evans
 \$6.67 Million/ 241 days NTP: 2/6/23 Time Begins: 2/22/23 **Delayed Start: 4/24/23**
 Project is 50% paid with 73% time utilized.
 Work Items: Milling and paving.
 Projected Completion: Winter 2023
118. **SR 222 (NE 39th AVE) PEDESTRIAN SAFETY IMPROVEMENT AT NE 28TH DRIVE**
T2899/FIN 207611-7-52-01 FHWA: D221-131-B Assumed/State Administered: County: Alachua
 Contractor: Hinson Electrical Contracting Designer: Metric Engineering CEI: IH FDOT: Morris
 \$679K/214 days NTP: 8/15/22 Time Began: 12/13/22
 Project is 82% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted: 7/14/23

119. **SR 45 (US 41) SAFETY PROJECT AT CR 323 (SE 32ND PL) AND CR 326 (SE 30TH ST)**
T2903/FIN 445569-1-52-01 FHWA: D222-082-B Assumed/State Administered County: Levy
 Contractor: Blacktip Services, Inc. Designer: Comprehensive Engineering Serv CEI: IH FDOT: Cheshire
 \$203K/72 days NTP: 3/28/23 Time Begins: 7/26/23 **Delayed Start: 9/4/23**
 Project is 20% paid with 58% time utilized.
 Work Items: Signal strain pole installation; signal installation.
 Projected Completion: Fall 2023
120. **SR 55 (US 19) RESURFACING FROM GILCHRIST C/L TO NE 8TH STREET**
T2907/FIN 443629-1-52-01 FHWA: D222-059-B Assumed/State Administered: County: Dist/St-Wide,
 Levy
 Contractor: Anderson Columbia, Inc. Designer: IH CEI: Volkert FDOT: Morris
 \$18.47 Million/361 days NTP: 3/28/23 Time Begins: 5/11/23 **Delayed Start: 7/10/23**
 Project is 5% paid with 25% time utilized.
 Work Items: MOT; curb & gutter.
 Projected completion: Summer 2024
121. **SR 25 (US 441) RESURFACING FROM SR 331 TO SR 24 (ARCHER ROAD)**
T2911/FIN 447033-1-52-01 FHWA: D-222-090B Assumed/State Administered: County: Alachua
 Contractor: Anderson Columbia, Inc. Designer: H.W. Lochner, Inc. CEI: RS&H FDOT: Slaughter
 \$5.90 Million/260 days NTP: 7/28/23 Time Began: 9/25/23
 Project is 10% paid with 8% time utilized.
 Work Items: MOT; turn lane extension; paving.
 Projected completion: Summer 2024
122. **SR 47 RESURFACING FROM US 129 TO CR 232 AND FROM CR 232 TO COLUMBIA CO LINE**
T2919/FIN 445355-1-52-01 and 445432-1-52-01 FHWA: D222-065-B and D222-072-B Assumed/State
 Administered County: Gilchrist
 Contractor: Preferred Materials, Inc., Designer: Patel, Greene & Assoc. CEI: Consor FDOT: Evans
 \$13.29 Million/ 335 days NTP: 8/18/23 Time Begins: 9/5/23
 Project is 5% paid with 10% time utilized.
 Work Items: Milling and resurfacing; roadway widening.
 Projected Completion: Summer 2024
123. **SR 21 RESURFACING FROM CR 215 TO CR 218**
T2922/FIN 447176-1-52-01 FHWA: D-222-094B Assumed/State Administered: County: Clay
 Contractor: Anderson Columbia, Inc. Designer: Baker United Eng CEI: VIA Consulting Serv FDOT:
 Cheshire
 \$4.77 Million/200 days NTP: 7/28/23 Time Begins: 8/27/23 **Delayed Start: 11/10/23**
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected completion: Spring 2024
124. **SR 223 (ALT US 301/TRUCK ROUTE) LIGHTING AT SR 16 AND SR 100 INTERCHANGE**
T2925/FIN 447034-1-52-01 and 447035-1-52-01 FHWA: N/A County: Bradford
 Contractor: Traffic Control Devices, LLC Designer: Civil Services CEI: VIA Consulting FDOT: Cheshire
 \$4.23 Million/ 280 days NTP: 8/10/23 Time Begins: 12/8/23
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected Completion: Fall 2024
125. **SR 500 RESURFACING FROM BRONSON TO WILLISTON**
T2926/FIN 447037-1-52-01 FHWA: N/A County: Levy
 Contractor: Anderson Columbia, Inc. Designer: IH CEI: JEAces FDOT: Morris
 \$12.49 Million/202 days NTP: 6/28/23 Time Begins: 7/14/23 **Delayed Start: 9/14/23**
 Project is 23% paid with 17% time utilized.
 Work Items: Milling and paving.
 Projected completion: Spring 2024

126. **SR 24/SR 331 (SE WILLISTON RD) TRAFFIC SIGNAL UPDATE AT HAWTHORNE TRAIL CROSSING**
T2927/FIN 447629-3-52-01 FHWA: N/A County: Alachua
 Contractor: Chinchor Electric, Inc. Designer: Kimley-Horn and Assoc. CEI: IH FDOT: Slaughter
 \$738K/90 days NTP: 8/9/23 Time Begins: 12/7/23
 Project is 9% paid with 0% time utilized.
 Work Items: Mobilization
 Projected Completion: Spring 2024
127. **SR 26 ADD TURN LANES AT US 129**
T2929/FIN 445724-1-52-01; 445724-1-52-02 FHWA: N/A County: Gilchrist
 Contractor: Anderson Columbia, Inc. Designer: DRMP, Inc. CEI: VIA Consulting Services FDOT:
 Cheshire
 \$2.53 Million/150 days NTP: 7/28/23 Time Begins: 11/27/23
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected completion: Spring 2024
128. **SR 45 (US 41) SIDEWALK FROM END OF SIDEWALK TO NW 9TH RD; SR 20 (US 27) FROM HEALTH DEPT TO END OF SIDEWALK**
T2935/FIN 439177-1-52-01; 446125-1-52-02 FHWA: D-223-057B; D-223-080B Assumed/State
 Administered County: Alachua/LaFayette
 Contractor: CDM Contracting, Inc. Designer: IH CEI: IH FDOT: Evans
 \$689K/120 days NTP: 10/13/23 Time Begins: 10/29/23
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected completion: Spring 2024
129. **SR 500 (US 27A) RESURFACING FROM BEG CURB/GUTTER TO END CURB/GUTTER IN BRONSON**
T2942/FIN 445491-1-52-01 FHWA: D223-049B Assumed/State Administered County: Levy
 Contractor: Anderson Columbia, Inc. Designer: IH CEI: IH FDOT: Slaughter
 \$3.47 Million/180 days Award: 10/3/23 NTP: N/A Time Begin: N/A
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected completion: Summer 2024

(2 of the above projects are Maintenance and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for GAINESVILLE CONSTRUCTION:	\$378,358,976.97
TOTAL AMOUNT PAID THIS MONTH for GAINESVILLE CONSTRUCTION:	\$10,220,380.79

Palatka Construction:

130. **SR 206 BRIDGE REHAB/REPAIR**
E20T5/FIN 430449-3-52-01 FHWA: N/A County: St. Johns
 Contractor: Seacoast Inc. Designer: HDR Engineering CEI: JEAces FDOT: Spellerberg
 \$938K/270 days Awarded: 8/12/22 NTP: 10/05/22 Time Began: 2/02/23
 Project is 93% paid and 95% time utilized.
 Work Items: MOT; Bridge Balancing; Movable Bridge Preventive Maintenance; Bridge Operator
 Projected Completion: Fall 2023.

131. **SR5A (KING ST) FROM SRA1A (AVENIDA MENENDEZ) TO BAYWALL**
E20T7/FIN 430897-1-52-01 FHWA: N/A County: St. Johns
Contractor: Superior Construction Company Southeast LLC Designer: Hanson Professional Services CEI: Eisman & Russo FDOT: Spellerberg
\$4.19 Million/268 days NTP: 11/16/22 Time Began: 3/16/23 **Delayed Start: 3/27/23**
Project is 71% paid with 76% time utilized.
Work Items: Install structures, install RCPs, pour concrete pipe-collar
Projected completion: Fall 2023.
132. **SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM EAST OF CR 209 TO NORTH OF SR 16**
T2724/FIN 422938-5-52-01 FHWA: D217 011 B PODI/State Administered County: Clay
Contractor: Superior Construction Designer: RS&H CEI: VIA FDOT: Byrd
\$186.43 Million/2185 days NTP: 2/20/19 Time Begins: 3/8/19 **Delayed Start: 4/4/19**
Project is 90% paid with 76% time utilized.
Work Items: ITS conduit; lighting conduit; signalization conduit; concrete ditch pavement; guardrail; erosion control maintenance; sod and seed; mowing and litter removal.
Projected completion: Spring 2025.
133. **SR 20 ADD LANES/RECONSTRUCTION FROM ALACHUA C/L TO SW 56TH AVENUE**
T2736/FIN 210024-4-52-01 FHWA: SR20 001 P Assumed/State Administered County: Putnam
Contractor: Anderson Columbia Co. Designer: Kisinger Campo & Assoc. CEI: JEAcés FDOT: DeVenny
\$49.17 Million/1,343 days NTP: 12/2/19 Time Began: 1/6/2020
Project is 96% paid and 99% time utilized.
Work Items: N/A
Final Accepted: 9/9/23
134. **SR5 (US1) CONCRETE REHABILITATION FROM SR207 TO CITY GATES**
T2790/FIN 436168-1-52-01 FHWA: D219 140 B Assumed/State Administered County: St. Johns
Contractor: Kiewit Infrastructure South Co. Designer: Kisinger Campo & Associates CEI: Eisman & Russo FDOT: Spellerberg
\$16.24 Million/941 days NTP: 4/12/21 Time Begins: 4/28/21 **Delayed Start: 5/28/21**
Project is 67% paid with 92% time utilized.
Work Items: Implement Phase 6 Traffic Shift, slab remove & replace;tying rebar and formwork for reinforced concrete pavement; pour reinforced concrete pavement; grinding concrete pavement; pressure grouting, sidewalk and bus-pad construction; temporary striping.
Projected completion: Fall 2023
135. **SR 9 (I-95) RESURFACING FROM SR 207 TO INTL. GOLF PARKWAY / SR 16 @ I-95 INTERCHANGE IMPROVEMENTS**
T2793/FIN 434615-1-52-01, 434615-2-52-01; etc. FHWA: D219 130 B, D219 131 B Assumed/State Administered County: St. Johns
Contractor: Anderson Columbia Designer: Kisinger Camp/Transystems CEI: Parsons FDOT: Spellerberg
\$30.95 Million/1035 days NTP: 8/12/2021 Time Began: 9/7/2021 **Delayed Start: 10/7/2021**
Project is 66% paid with 71% time utilized.
Work Items: I-95: mainline & shoulder paving, drainage skimmers replacement; SR 16: gravity wall, pier protection, electrical power, and roadway lighting.
Projected Completion: Summer 2024.
136. **SR 312 EXTENSION (NEW ROAD CONSTRUCTION) FROM SR 207 TO S. HOLMES BLVD.**
T2843/FIN 210230-4-52-01 FHWA: D221 005 B Assumed/State Administered County: St. Johns
Contractor: P&S Paving Designer: DRMP CEI: GAI FDOT: DeVenny
\$12.09 Million/549 days NTP: 07/22/22 Time Began: 8/6/22
Project is 71% paid with 79% time utilized.
Work Items: Placing Embankment, Drainage, Type B Stabilization, Placing Lime Rock Base, Curb Asphalt, Paving, Fencing
Projected Completion: Winter 2024

- 137. SR 5 (US 1) @ OYSTER CREEK BRIDGE NO. 780138**
T2819/FIN 433843-2-52-01 FHWA: D221 014 B Assumed/State Administered County: St. Johns
 Contractor: Superior Construction Designer: Consor CEI: Eisman & Russo FDOT: DeVenny
 \$4.85 Million/644 days NTP: 1/5/22 Time Begins: 3/6/22 **Delayed Start: 4/4/22**
 Project is 69% paid with 87% time utilized.
 Work Items: Install wellpoint system, design for box culvert repairs, monitor MOT, monitor erosion control
 Projected completion: Winter 2024
- 138. SR 15 (US 17) RESURFACING IMPROVEMENTS FROM W RIVER RD. TO CLAY CO. LINE**
T2835/FIN 443272-1-52-01 FHWA: D221 055 B Assumed/State Administered County: Putnam
 Contractor: Duval Asphalt Designer: Connelly & Wicker CEI: RS&H FDOT: Livingston
 \$9.75 Million/442 days NTP: 3/29/22 Time Begins: 4/14/22 **Delayed Start: 6/13/22**
 Project is 105% paid with 100% time utilized.
 Work Items: MOT; litter removal; drainage; thermoplastic striping.
 Projected completion: Fall 2023.
Final Accepted: 08/28/23
- 139. SR 206 MILLING & RESURFACING FROM SR 207 to I 95**
T2879/FIN 445353-1-52-01 FHWA: D222-064-B Assumed/State Administered County: St. Johns
 Contractor: P&S Paving Designer: IH CEI: JEAces FDOT: DeVenny
 \$5.04 Million/173 days NTP: 4/25/23 Time Began: 5/11/23
 Project is 94% paid with 91% time utilized.
 Work Items: MOT items; Litter; Mowing; Milling; FC Paving; Rumble Strips; Final RPMs/Striping; and Signs.
 Projected Completion: Fall 2023.
- 140. SR 207 MILLING & RESURFACING FROM I 95 TO SR 312**
T2897/FIN 445546-1-52-01 & 445546-1-52-02 FHWA: D222-077-B Assumed/State Administered County:
 St. Johns
 Contractor: Halifax Paving Designer: IH CEI: JEAces FDOT: DeVenny
 \$7.95 Million/290 days NTP: 2/8/23 Time Begins: 2/24/23 **Delayed Start: 3/26/23**
 Project is 48% paid with 70% time utilized.
 Work Items: MOT Pay Items; Litter; Mowing; REG Excavation; Milling; Structural Asphalt; Detectable Warnings; and Striping.
 Projected Completion: Winter 2024.
- 141. SRA1A (ANASTASIA BLVD) AT ZORAYDA AVENUE**
T2900/FIN 403920-4-52-01 FHWA: D221 132 B Assumed/State Administered County: St. Johns
 Contractor: American Lighting and Signalization, LLC Designer: Metric Engineering, Inc CEI: Eisman & Russo FDOT: Spellerberg
 \$869K /271 days NTP: 8/16/22 Time Began: 1/04/23 **Delayed Start: 7/10/23**
 Project is 37% paid with 36% time utilized.
 Work Items: Conduit tie-ins, curb and sidewalk, install base for pedestrian pole signal.
 Projected completion: Spring 2024
- 142. SR 115 (SOUTHSIDE BLVD) RESURFACING FROM US 1 TO SR 202; INTERSECTION IMPROVEMENTS AT DEERWOOD PARK BLVD**
T2906/FIN 439468-1-52-01; 439468-1-56-01; 445340-1-52-01 FHWA: D222 049 B; D222 062B
 Assumed/State Administered County: Duval
 Contractor: Preferred Materials Designer: Hanson/Stantec CEI: RS&H FDOT: DeVenny
 \$29.68 Million/550 days NTP: 8/18/23 Time Begins: 9/5/23 **Delayed Start: 11/6/23**
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected completion: Spring 2025.

- 143. **SR 5/US 1 FROM SR 206 TO MOULTRIE CREEK MILLING AND RESURFACING**
T2914/FIN 447172-1-52-01 F.A.P: D222 093 B Assumed/State Administered County: St. Johns
Contractor: P&S Paving Inc. Designer: Arcadis CEI: JEAces FDOT: Scott Livingston
\$14.5 Million/358 days NTP: 8/15/23 Time Began: 8/31/23
Project is 5% paid and 13% time utilized.
Work Items: Mobilization; MOT Devices; Earthworks and Erosion Control.
Projected completion: Summer 2024.

- 144. **SR 15 (US 17) FROM N. BOUNDARY ROAD TO SR 207**
T2918/FIN439115-1-52-01 FHWA: D222 046 B Assume/State Administered County: Putnam
Contractor: Halifax Paving, Inc. Designer: The Balmoral Group CEI: NEI FDOT: Scott Livingston
\$8.27 Million/300 days NTP: 7/28/23 Time Begins: 8/27/2023 **Delayed Start: 10/26/23**
Project is 0% paid with 0% time utilized.
Work Items: N/A
Projected completion: Winter 2024

- 145. **SR15(US17) FROM WATER OAK LANE TO EAGLE HARBOR PARKWAY**
T2936/FIN 443302-1-52-01, 443569-1-52-01 FHWA: D223 111 B, D2223 003 B Assumed/State
Administered County: Clay
Contractor: Duval Asphalt Designer: WGI CEI: GAI FDOT: Spellerberg
\$16.81 million /350 days NTP: 10/11/23 Time Begins: 12/10/23
Project is 0% paid with 0% time utilized.
Work Items: N/A
Projected completion: Winter 2024

- 146. **SR-15 (US-17) BIKE PATH FROM BALL ROAD TO BLACK CREEK**
T2958/FIN 446154-2-52-01, FHWA: D223119B County: Clay
Contractor: Superior Construction Company Southeast, LLC. Designer: Civil Services Inc. CEI: JEACES
FDOT: Milovidov
\$3.79 Million/150 days NTP: 8/16/23 Time Began: 9/5/23
Project is 30% paid with 27% time utilized.
Work Items: Rip rap and bank & shore, permanent barrier wall.
Project Completion: Spring 2024

TOTAL CONTRACT(S) AMOUNT for PALATKA CONSTRUCTION:	\$309,332,842.20
TOTAL AMOUNT PAID THIS MONTH for PALATKA CONSTRUCTION:	\$3,649,416.53

TOTAL CONTRACT(S) AMOUNT for DISTRICT 2 CONSTRUCTION:	\$ 2,960,895,194.21
--	----------------------------

TOTAL AMOUNT PAID THIS MONTH for DISTRICT 2 CONSTRUCTION:	\$ 47,694,674.29
--	-------------------------
